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INTRODUCTION 

The Programme Manual (PM) of the Interreg VI-A Lithuania-Poland cooperation 

programme (Programme) serves as a source of information for project funding 

applicants, project implementers, controllers and others involved. 

The rules laid down in the PM are based on the provisions of the relevant European 

Union’s Regulations. Only in case a particular topic is not regulated by the PM or by the 

European Union’s law, the national legislation applies. In all other cases, the PM applies 

first. 

The official language of the Programme is English. Official communication is conducted 

and all the Programme documents are prepared in English. 

Partners are supported by the staff of the Joint Secretariat of the Programme at all stages 

of the project life-cycle: consultations when preparing the project application and 

continuous support when implementing the contracted project. Partners on the Polish 

side of the border will also be supported by the personnel of the Regional Contact Points 

located in Poland (in Podlaskie and Warmińsko-Mazurskie Voivodeships). 

This manual is intended for online use, so it includes hyperlinks – please let us know if 

there are any mistakes by contacting the JS staff. 

For more information about the Programme, consult the Programme Document on our 

website. 

  

https://lietuva-polska.eu/en/interreg.html
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I.  GENERAL INFORMATION ABOUT THE PROGRAMME 

Interreg is the European Union’s (EU) instrument to support cooperation across regions 

and countries. It aims to tackle common challenges identified jointly in the border 

regions and to exploit the untapped growth potential in border areas, while enhancing 

the cooperation process for the purposes of the overall harmonious development of the 

EU. 

The Programme is co-financed from the European Regional Development Fund under 

the European territorial cooperation goal for the period 2021-2027. The Programme is a 

continuation of the cooperation started with the ETC cross-border cooperation 

Programme Lithuania-Poland 2007-2013 and 2014-2020. 

Programme is implemented by two cooperating countries – the Republic of Lithuania 

and the Republic of Poland. 

The projects to be co-financed by the Programme are governed by the following 

legislation and regulations: EU Regulations, Programme document, PM and other 

guidance documents to projects (if applicable), national legislation, local and/or regional 

legislation, and internal rules, guidance and regulations applied within partner 

institutions. 

The hierarchy of rules sets out a priority of the EU legislation. Where none or no detailed 

provisions are stipulated in the EU rules, the Programme rules can be set up accordingly. 

National, regional or local legislation and internal rules applied by partner institutions 

only apply where specific issues are not regulated either by the EU legislation or the 

Programme rules. 

I.1. Programme area 

The Programme covers Lithuanian-Polish 

border regions, which participate in the 

Programme on the same rights (there is no 

division on main and adjacent territory in the 

Programme). The eligible area of the 

Programme is comprised of 8 territorial units: 

5 south-western Lithuanian counties and 3 

north-eastern Polish subregions. 

The total size of the Programme area is 

49.434,00 km2. 

On the Lithuanian side, there are 5 counties 

eligible under the Programme: Figure 2: Map of the Programme area Figure 1: Map of the Programme area 

https://ec.europa.eu/regional_policy/en/policy/cooperation/european-territorial/
https://ec.europa.eu/regional_policy/en/funding/erdf
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- Alytus County: Alytus city municipality, Alytus district municipality, Lazdijai district 

municipality, Varėna district municipality, Druskininkai municipality; 

- Marijampolė County: Marijampolė municipality, Kalvarija municipality, Kazlų Rūda 

municipality, Vilkaviškis district municipality, Šakiai district municipality; 

- Tauragė County: Tauragė district municipality, Šilalė district municipality, Jurbarkas 

district municipality, Pagėgiai municipality; 

- Kaunas County: Kaunas city municipality, Kaunas district municipality, Kaišiadorys 

district municipality, Prienai district municipality, Jonava district municipality, 

Kėdainiai district municipality, Raseiniai district municipality, Birštonas municipality; 

- Vilnius County (Vilnius city is not included): Šalčininkai district municipality, Širvintos 

district municipality, Švenčionys district municipality, Trakai district municipality, 

Ukmergė district municipality, Vilnius district municipality, Elektrėnai municipality. 

On the Polish side there are 3 subregions eligible under the Programme: 

- Ełcki subregion (part of the Warmińsko-Mazurskie Voivodeship): ełcki district, giżycki 

district, gołdapski district, olecki district, piski district, węgorzewski district; 

- Suwalski subregion (part of the Podlaskie Voivodeship): augustowski district, 

grajewski district, moniecki district, sejneński district, suwalski district, city of Suwałki; 

- Białostocki subregion (part of Podlaskie Voivodeship): białostocki district, sokólski 

district, city of Białystok. 

I.2. Programme budget 

The Programme is funded from the ERDF, whose support to the Programme, without 

Technical Assistance, is EUR 42.216.670,00 (80% of the total budget). 

The ERDF support is up to 80% of all eligible project expenditure. The remaining 

expenditure must be a contribution of the partners’ participating in the project. 

Allocation of ERDF and national funding for Priorities % of total 

Programme 

budget 

ERDF support 

(EUR) 

1 Promoting environmental wellbeing 30% 12.665.000,00 

2 Promoting physical, emotional and cultural wellbeing 50% 21.108.336,00 

3 Strengthening cooperation of local stakeholders 20% 8.443.334,00 

Total: 100% 42.216.670,00 

I.3. Programme management 

The Programme is managed and supported by several bodies responsible for the 

administration of the Programme and assistance to the projects. 

Contact details of the Programme bodies are provided on the Programme’s website. 

Monitoring Committee (MC) 

https://lietuva-polska.eu/en/contacts/
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The MC is the main decision-making body of the Programme responsible for successful 

and effective implementation and accountability of the Programme’s projects. The MC 

selects projects for funding and monitors the implementation of the Programme and 

progress made towards achieving its objectives. The MC examines all issues that can 

affect the performance of the Programme. National, regional and local authorities are 

represented in the MC; also, social and economic partners, partners representing the 

civil society (incl. e.g., NGOs, environmental authorities etc.), partners representing 

research organizations and universities from the participating Member States are 

involved. 

Managing Authority (MA) 

MA is responsible, with the assistance of the JS, for managing and implementing the 

Programme on behalf of the participating countries in accordance with the relevant EU 

and national legislation. The Member States participating in the Programme have 

designated the Ministry of the Interior of the Republic of Lithuania located in Vilnius, 

Lithuania to fulfil this task. 

Economics and Finance Department of the Ministry of the Interior of the Republic of 

Lithuania is also responsible for carrying out the accounting functions, i.e., will certify the 

use of Programme funds in line with the provisions of the EC Regulations, will receive 

the payments made by the EC and make the payments to the Lead Partners. 

National Authority (NA) 

The tasks of the NA are performed by the Ministry responsible for regional development 

in the Republic of Poland. The NA is an institution cooperating with the MA and 

representing the Polish side. The NA is responsible for ensuring the Programme 

implementation provisions on the Polish side of the Programme area. 

Audit Authority (AA) 

The Member States participating in the Programme have designated the Internal Audit 

Division of the Ministry of the Interior of the Republic of Lithuania to act as the AA of the 

Programme. In accordance with Article 48 of the Interreg Regulation 2021/1059, the AA 

is assisted by the Group of Auditors, composed of representatives from each Member 

State participating in the Programme. The AA, with the assistance of the Group of 

Auditors, is responsible for the system audit of the Programme, sample audits of the 

projects implemented and submitting a closure declaration to the EC. 

Joint Secretariat (JS) 

The JS is a body responsible for the day-to-day management and implementation of the 

Programme. The duties of the JS are performed by the public establishment Joint 

Technical Secretariat, located in Vilnius, Lithuania. Following the decision of the MC, 

the JS is responsible, with the assistance of the Regional Contact Points, for launching 
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calls for proposals; providing information and advice to applicants; assessing and 

monitoring of projects on behalf of the MA and other bodies, if necessary; assisting in 

the implementation of selected projects, etc. 

Regional Contact Points (RCPs) 

The JS, in performing its tasks, is supported by the RCPs established in Olsztyn and 

Białystok, Poland. The RCP of the Warmińsko-Mazurskie Voivodeship is located at the 

Marshal Office of the Warmińsko-Mazurskie Voivodeship, while the RCP of Podlaskie 

Voivodeship is located at the Marshal Office of the Podlaskie Voivodeship. RCPs are 

especially responsible for assisting the JS in carrying out Programme communication and 

Project Partners’ support activities. 

Controllers 

The Controller is an institution responsible for conducting the Control and ensuring the 

verification of activity implementation, as well as legality and regularity of the 

expenditure declared by each Project Partner participating in the project. The duties of 

the Controller are performed by the Voivode of Podlaskie Voivodeship (supported by 

Podlaskie Voivod’s Office in Białystok) and the Voivode of Warmińsko-Mazurskie 

Voivodeship (supported by Warmińsko-Mazurskie Voivod’s Office in Olsztyn) on the 

Polish side (depending on the location of a partner), and an institution independent from 

a partner (geographically and legally) and having the right to perform control tasks on 

the Lithuanian side. 

Programme communication 

The official language of the Programme is English. Therefore, all communication 

between applicants, Lead Partners/Project Partners and the MA/JS is carried out in 

English. Additionally, official communication between Programme bodies is carried out 

in English. 

Official communication is conducted and all Programme documents are prepared in 

English. Only unofficial and non-binding translations of particular documents can be 

provided by the Programme bodies. In all cases, the English language is binding. 

Unofficial communication within the project and between the project and Programme 

bodies may take place in national languages (i.e., Lithuanian and Polish). 

I.4. Horizontal principles 

Horizontal principles are the rules that must be integrated throughout the Programme 

and in all projects funded by the Programme. 

Every project approved by the Programme should aim at eliminating inequalities and 

promoting equality between men and women and integrating the gender perspective, 

as well as at combating discrimination based on any ground such as sex, race, colour, 

ethnic or social origin, genetic features, language, religion or belief, political or any other 



 

Programme Manual Interreg VI-A Lithuania-Poland 10 
 

opinion, membership of a national minority, property, birth, disability, age or sexual 

orientation. Project Partners representing municipalities that have taken discriminatory 

measures are excluded from the funding and will not be approved. In case of Polish 

Project Partners, a statement on the absence of discriminatory resolutions will be 

required by local government units and their subordinate units1. When financing 

infrastructure, accessibility for persons with disabilities should be ensured. 

Furthermore, projects implementers should respect obligations set in the Charter of 

Fundamental Rights of the European Union, the United Nations Convention on the 

Rights of the Child, and in the United Nations Convention on the Rights of Persons with 

Disabilities. Activities planned within projects should be pursued in the framework of 

sustainable development and the EU promotion of the aim of preserving, protecting and 

improving the quality of the environment, taking into account the polluter pays principle, 

the UN Sustainable Development Goals, the Paris Agreement and the “do no significant 

harm” principle (DNSH). Projects should aim to provide adequate support, in particular 

to local and regional authorities of coastal and urban areas, to address the 

socioeconomic challenges linked to the integration of third-country nationals and to 

provide adequate support to disadvantaged areas and communities in urban areas. 

EU Strategy for the Baltic Sea Region 

Both Lithuania and Poland participate in the implementation of EU Strategy for the Baltic 

Sea Region (EUSBSR). It is aimed at reinforcing cooperation among the countries of the 

region in order to fulfil three objectives – save the sea, connect the region and increase 

prosperity. The jointly-agreed Action Plan for the EUSBSR includes a number of priority 

areas for macro-regional cooperation addressing key challenges and opportunities in 

the region. Operations to be funded under Priorities of the Programme might be linked 

to a particular Policy Area foreseen in the Action Plan of the EUSBSR. 

The contribution to the EUSBSR of every application will be assessed during the selection 

of application procedure. 

 

1 According to the Polish Partnership Agreement cohesion policy support will only be provided to projects 

and partners that comply with the anti-discrimination provisions referred to in Article 9(3) of Regulation 

(EU) 2021/1060. Where the partner is a local government unit (or an entity controlled by or dependent on 

it) which has taken any discriminatory action contrary to the principles referred to in the above-mentioned 

article, support under cohesion policy cannot be granted. 

https://ec.europa.eu/info/aid-development-cooperation-fundamental-rights/your-rights-eu/eu-charter-fundamental-rights_en
https://ec.europa.eu/info/aid-development-cooperation-fundamental-rights/your-rights-eu/eu-charter-fundamental-rights_en
https://www.ohchr.org/en/instruments-mechanisms/instruments/convention-rights-child
https://www.ohchr.org/en/instruments-mechanisms/instruments/convention-rights-child
https://www.un.org/development/desa/disabilities/convention-on-the-rights-of-persons-with-disabilities.html
https://www.un.org/development/desa/disabilities/convention-on-the-rights-of-persons-with-disabilities.html
https://leap.unep.org/knowledge/glossary/polluter-pays-principle
https://sdgs.un.org/goals
https://unfccc.int/process-and-meetings/the-paris-agreement/the-paris-agreement
https://ec.europa.eu/info/sites/default/files/2021_02_18_epc_do_not_significant_harm_-technical_guidance_by_the_commission.pdf
https://ec.europa.eu/info/sites/default/files/2021_02_18_epc_do_not_significant_harm_-technical_guidance_by_the_commission.pdf
https://www.balticsea-region-strategy.eu/
https://www.balticsea-region-strategy.eu/
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EU Green Deal 

 

The European Green Deal is a response to challenges of climate change, pollution and 

loss of biodiversity. It is a new growth strategy that aims to transform the EU into a fair 

and prosperous society, with a modern, resource-efficient and competitive 

economy where there are no net emissions of greenhouse gases in 2050 and where 

economic growth is decoupled from resource use. 

It also aims to protect, conserve and enhance the EU's natural capital, and protect the 

health and well-being of citizens from environment-related risks and impacts. At the 

same time, this transition must be just and inclusive. It must put people first, and pay 

attention to the regions, industries and workers who will face the greatest challenges. 

Since it will bring substantial change, active public participation and confidence in the 

transition is paramount if policies are to work and be accepted. A new pact is needed to 

bring together citizens in all their diversity, with national, regional, local authorities, civil 

society and industry working closely with the EU’s institutions and consultative bodies. 

The Programme encourages project partners and other stakeholders to incorporate the 

European Green Deal principles in the projects and to take the inspiration from it being 

the growth strategy of “giving back more than taking away”. 

New European Bauhaus 

The New European Bauhaus is a creative and interdisciplinary initiative that connects 

the European Green Deal to our living spaces and experiences. It encourages 

development that combines sustainability, aesthetics and inclusivity. As an 

interdisciplinary movement, it creates a bridge between the world of science and 

Figure 3 The European Green Deal 

https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1576150542719&uri=COM%3A2019%3A640%3AFIN
https://ec.europa.eu/commission/presscorner/detail/e%20n/ip_19_6691
https://new-european-bauhaus.europa.eu/about/about-initiative_en
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technology, art and culture, and supports green and digital transformation to improve 

the wellbeing of population. The initiative invites ideas for resolving complex societal 

problems through co-creation and building participation at all levels, by combining the 

three inseparable values: 

- sustainability, from climate goals, to circularity, zero pollution, and biodiversity; 

- aesthetics, quality of experience and style, beyond functionality; 

- inclusion, from valuing diversity, to securing accessibility and affordability. 

The Programme encourages project partners and other stakeholders to explore the 

principles of this initiative at all project stages, so that the core values are incorporated 

in projects and bring added value to the Programme area, and contribute to improving 

of wellbeing of cross-border communities.  
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II.  INFORMATION FOR PROJECT PROPOSALS 

Territorial challenges 

The overall objective of the Programme is improving wellbeing of cross-border 

communities through cross-border cooperation and sustainable use of cultural and 

natural heritage of the Lithuania and Poland cross-border area. 

A low population density is an important factor framing the social, economic and 

environmental character and the challenges of the Programme area, for example it 

increases costs of infrastructure investments. Also, the area struggles with lower energy 

efficiency, lacking roads conditions and inadequate public transport availability, due to 

the lack of resources. At the same time, the rural and green character of the area has a 

potential for wellbeing tourism and other forms of sustainable tourism based on natural 

and cultural resources. 

The Programme area has witnessed an economic growth over the recent years, however, 

there are discrepancies between regions, which have a strong urban-rural character. 

Even though the trends for individual regions vary, all the Programme regions 

experience negative demographic growth rates, and the aging society will need 

additional social, health, culture and other services, infrastructure and personnel for the 

elderly. Local initiatives are needed to stop the brain drain and make living in the 

Programme regions more attractive. 

In terms of ecology, the Programme area is unique in its wetlands, numerous species of 

rare and threatened plants and animals, and a high species diversity of both flora and 

fauna. Although the area has relatively low air pollution, the levels are temporarily higher 

during heating season. Other significant sources of threats are a further increase of 

greenhouse gas emissions, endangered biodiversity, lower soil and common waters 

quality due to excessive use of fertilisers and pesticides. Statistics show that greenhouse 

gas emissions are increasing and additional measures to tackle the problem are needed. 

Moreover, Lithuania and Poland are facing increasing amounts of municipal waste. 

Problems with healthcare services are faced in both Lithuania and Poland due to 

insufficient financing and low accessibility and quality of healthcare services, which 

results in overall worse health of the citizens. The Programme is targeting to finance the 

solutions to bring services closer to the people such as mobile healthcare services 

including most of the primary care services which could be delivered on both sides of 

the border. The strategic goal of the Programme is to facilitate the cooperation of 

different healthcare institutions and related stakeholders in the cross-border area to 

achieve long-term goals in this sector. 

One of the main challenges of the Programme will be also to identify and support 

inclusive projects within potential to form or strengthening the basis for the future 

functional areas and relationships in the Programme area and its closest vicinity. 
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Even though currently there are no observed functional areas in the Programme area 

and they have limited functional relationships, there is a room for the creation of 

functional areas and links in the future, mainly in the tourism and environment 

protection fields. 

After a thorough analysis of the problems described above, there were 5 specific 

objectives selected under 3 Priorities:  

Priority: 1 Promoting environmental wellbeing 

PO 2: A greener, low-carbon transitioning towards a net zero carbon economy and resilient Europe 

by promoting clean and fair energy transition, green and blue investment, the circular economy, 

climate change mitigation and adaptation risk prevention and management, and sustainable urban 

mobility 

RSO 2.7: Enhancing protection and preservation of nature, biodiversity and green infrastructure, 

including in urban areas, and reducing all forms of pollution 
 

Priority: 2 Promoting physical, emotional and cultural wellbeing 

PO 4. A more social and inclusive Europe implementing the European Pillar of Social Rights 

RSO4.5. Ensuring equal access to health care and fostering resilience of health systems, including 

primary care, and promoting the transition from institutional to family- and community-based care 

RSO4.6. Enhancing the role of culture and sustainable tourism in economic development, social 

inclusion and social innovation 
 

Priority: 3 Strengthening cooperation of local stakeholders 

ISO: A better Cooperation Governance 

ISO6.3. Build up mutual trust, in particular by encouraging people-to-people actions  

ISO6.6. Other actions to support better cooperation governance  

For each priority, there are several output and result indicators. The description of all 

indicators is included in the Annex 1 to this Manual. At least 1 output and 1 result 

indicator have to be used by each project. 

Common output indicators highlight the cooperation aspect. Baselines for output 

indicators must be set at zero. 

Result indicators are linked to project achievements; thus, they are measured at the 

project level. If possible, the corresponding common result indicator should be selected 

to the common output indicator. For result indicators, there is no defined baseline at 

start of the Programme; if possible and feasible, achievements in previous programme 

periods should be taken into account. 
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II.1. Description of Priorities and Indicators 

II.1.1 Priority: 1 – Promoting environmental wellbeing 

Specific Objective 1.1: Enhancing protection and preservation of nature, 

biodiversity and green infrastructure, including in urban areas, and reducing all 

forms of pollution 

Environmental issues are crucial for EU, national and regional 

agendas of sustainable development, and an important part of 

the strategies relevant to the Programme area. There is also a 

potential to share experiences and best practices among the 

local and regional stakeholders from Lithuania and Poland 

operating in the area of nature protection, reduction of pollution 

and enhancing the use of Renewable Energy Sources. 

The goal within the Priority 1 is to improve the capacities of stakeholders in the fields of 

nature protection, preservation of biodiversity, reduction of pollution and development 

of green infrastructure by supporting the exchange of experience and sharing best 

practices. As this is a new topic for the cooperation programme between Lithuania and 

Poland, this opens up the possibility to establish professional links for local and regional 

stakeholders. Furthermore, the aim is to increase environmental awareness among 

society in regard to climate change and pro-environmental behaviour. The cooperation 

element and involvement of neighbours brings additional attractiveness to the 

environmental awareness activities and sends the message to the citizens about the 

global nature of the environmental problems. Finally, the Programme aims to support 

green infrastructure development and improvement initiatives in the Programme 

territory, including joint actions to reduce different forms of water and other pollution 

relevant in the Programme area. 

To help formulate project ideas within this Priority, Project Partners are encouraged to 

explore EU resources related to the subject, e.g. EU Biodiversity Strategy, Zero Pollution 

Action Plan, Soil Strategy, EU Forest Strategy, European Climate Pact. 

Indicators that can be selected for this Priority: 

Output Indicator number and name Measurement unit 

RCO87 Organisations cooperating across borders  organisations 

RCO116 Jointly developed solutions  solutions 

Result Indicator number and name Measurement unit 

RCR84 Organisations cooperating across borders after project completion  organisations 

RCR104 Solutions taken up or up-scaled by organisations  solutions 

https://environment.ec.europa.eu/strategy/biodiversity-strategy-2030_en
https://environment.ec.europa.eu/strategy/zero-pollution-action-plan_en
https://environment.ec.europa.eu/strategy/zero-pollution-action-plan_en
https://environment.ec.europa.eu/strategy/soil-strategy_en#:~:text=Soil%20strategy%20for%202030&text=It%20sets%20a%20vision%20and,of%20environmental%20and%20health%20protection.
https://environment.ec.europa.eu/strategy/forest-strategy_en#:~:text=Documents-,Objectives,brought%20about%20by%20climate%20change.
https://ec.europa.eu/clima/eu-action/european-green-deal/european-climate-pact_en
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Examples of activities to be financed under Priority 1 

Exchange of experience of policies applied in the fields of nature protection, preservation of 

biodiversity, reduction of pollution, development of green infrastructure, environmental impacts 

on natural capital, ecosystem restoration 

Joint actions and cooperation in environmental education and awareness raising 

Maintenance and improvement of green public spaces 

Joint actions to reduce water pollution (pesticides, heavy metals, other pollutants), including water 

pollution in river catchment areas 

Joint development of pilot water and waste water solutions, use of rainwater 

Cooperation and joint actions identifying and strengthening functional links and/or areas in the 

scope of environment protection and nature preservation in the Programme area and its nearest 

vicinity, enhancing scope of positive environmental impact on the cross-border area, including 

monitoring 

Exchange of practices on the use of Renewable Energy Sources (RES) by households, municipalities 

and institutions (hospitals, schools, kindergartens, nursing homes, etc.) 

II.1.2 Priority: 2 – Promoting physical, emotional and cultural 

wellbeing 

Specific Objective 2.1: Ensuring equal access to health care and fostering resilience 

of health systems, including primary care, and promoting the transition from 

institutional to family- and community-based care 

Healthcare quality and accessibility have an obvious impact on 

the overall health and wellbeing of the citizens. Higher than the 

EU average mortality rates from preventable and treatable 

causes in the cross-border area pose a challenge to closer 

collaboration in this scope. The accessibility of health care 

services, in particular in rural areas, is restricted by the lack of 

medical professionals and insufficient or out-of-date 

infrastructure. The COVID-19 pandemic put an increased 

pressure on the mental health of the citizens, additionally interfering with maintaining 

cross-border connections and separating communities. Intermediate type of the 

Programme area (according to EUROSTAT urban-rural typology) and further 

optimisation of medical institutions create a demand for development of mobile health 

care services. Demographic changes, ageing society in particular for the Programme 

area, put an increasing pressure on local authorities and service providers to ensure 

accessible and quality healthcare for various social groups and elderly in particular. 

The aim within Priority 2 is to contribute to equal access to health care by supporting 

joint development or upgrade of health care services, mainly focusing on smaller health 

care institutions in the cross-border rural areas. The development includes 



 

Programme Manual Interreg VI-A Lithuania-Poland 17 
 

strengthening medical and supporting staff, volunteers and filling the gaps with the 

necessary equipment. It is expected to develop mobile health care services, with 

possibilities of establishing telephone helpline (related to COVID-19 issues, mental 

problems etc.), to support local health service providers, and to provide additional 

information and support to cross-border communities. Project Partners are welcome to 

prepare projects with particular interest in mental health cooperation; active and healthy 

ageing is another key interest within this Priority. Joint trainings and sharing experiences 

in prevention and treatment methods bring an additional value added to the activities. 

All actions, including implementation and monitoring during the whole Programme 

lifecycle, will be in line with UN Convention on the Rights of Persons with Disabilities 

(UNCRPD). The investments will need to demonstrate compliance with the de-

institutionalisation strategy and relevant EU policy and legal frameworks for upholding 

human rights obligations, namely Charter of Fundamental Rights, European Pillar of 

Social Rights and Strategy for the Rights of Persons with Disabilities 2021-2030. 

Indicators that can be selected for this Priority: 

Output Indicator number and name Measurement unit 

RCO69 Capacity of new or modernised health care facilities  persons 

RCO87 Organisations cooperating across borders  organisations 

RCO116 Jointly developed solutions  solutions 

Result Indicator number and name Measurement unit 

RCR73 Annual users of new or modernised health care facilities  users/year 

RCR84 Organisations cooperating across borders after project completion  organisations 

RCR104 Solutions taken up or up-scaled by organisations  solutions 

 

Examples of activities to be financed under Priority 2, Specific Objective 2.1 

Joint development or upgrade of health care services, long term care services, help lines, on-line 

services related to health, emergency services, joint trainings for medical, supporting staff and 

volunteers 

Joint actions and cooperation encouraging active and healthy ageing (like promoting physical 

activity, regular health check-ups, medical outreach, etc.) 

Development of mobile health care services (e.g., cross-border mammogram bus, cross-border 

blood donation bus, etc.) 

Joint actions and cooperation in the area of mental health 

Pilot actions on innovative technological solutions (e. g. patient monitoring systems, remote 

medical care/treatment including development of telemedicine services); cross-border 

information services; pilot actions in online registration services for medical institutions; pilot 

studies on gathering data of patient mobility and flows; improving information access for patients 

with disabilities as well their caretakers 

https://www.ohchr.org/en/instruments-mechanisms/instruments/convention-rights-persons-disabilities
https://www.ohchr.org/en/instruments-mechanisms/instruments/convention-rights-persons-disabilities
https://ec.europa.eu/info/aid-development-cooperation-fundamental-rights/your-rights-eu/eu-charter-fundamental-rights_en
https://ec.europa.eu/info/strategy/priorities-2019-2024/economy-works-people/jobs-growth-and-investment/european-pillar-social-rights_en
https://ec.europa.eu/info/strategy/priorities-2019-2024/economy-works-people/jobs-growth-and-investment/european-pillar-social-rights_en
https://ec.europa.eu/social/main.jsp?catId=1484&langId=en
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Specific Objective 2.2: Enhancing the role of culture and sustainable tourism in 

economic development, social inclusion and social innovation 

A rich common cultural and historical heritage, shared traditions of culinary and other 

activities are evident throughout the Programme area. Tourists are attracted by lakes, 

rivers, various landscapes, parks and forests which cover about 30% of the Programme 

territory. EC study regarding functional areas pointed out that this area for tourists is 

relatively unknown, there is little information in opinion formation platforms, lack of 

cooperation between public tourism institutions of Poland and Lithuania and tour 

organisers, lack of management and marketing skills of tourism specialists. However, 

the development of the tourism in the Programme area should be implemented with 

respect for natural heritage and resources, social dimension and without focus on mass 

tourism. Until the COVID-19 pandemic, the number of tourists in the Programme area 

was constantly increasing, however, it dropped down temporarily as the number of 

foreign travellers has decreased significantly due to the pandemic situation and the 

introduced restrictions. This posed a threat to the already-established connections and 

seasonal activities in the cross-border area. 

The Programme commits to develop cultural and tourism services that can be provided 

year-round aiming to reduce seasonal dependence. Also, the investments into culture 

and tourism will facilitate inclusive growth and social innovations, environmental and 

economic sustainability of the local communities and regions. At the same time, the aim 

is to strengthen the general understanding on these interactions and ability to ensure 

the viable and long-term effects of the envisaged sustainable transformation of these 

sectors. 

This Priority aims to enhance the role of culture and sustainable tourism in economic 

development, social inclusion and social innovation through support of the cross-border 

area as a single tourism destination. It is believed that joint communication efforts can 

bring better results than operations implemented just in one country. As a result, the 

joint Lithuanian and Polish heritage (tangible and intangible) should be better presented 

to local and foreign visitors. The aim is to merge the tourism and cultural needs with the 

social and educational needs of the local communities. Infrastructure and other 

investments facilitating sustainable tourism will be supported. No stand-alone 

infrastructure will be supported by the Programme. While developing the project, 

infrastructure and construction works have to be the result of cross border cooperation 

actions specifically directed at improving the development of the Programme area. The 

cross-border dimension and added value must be evident. A particular attention in 

developing infrastructure should be paid to the needs of people with disabilities. Finally, 

the Programme plans to support activities which will contribute to the development of 

tourism cross-border functional area, as envisaged in the EC study. Overall, the 

development of culture and tourism should reduce seasonal volatility of the industry, 

https://op.europa.eu/en/publication-detail/-/publication/d7484883-0acb-11ec-adb1-01aa75ed71a1
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facilitate social inclusion and aim for social innovations. Any activities within this specific 

objective should be implemented according to best practices and based on quality 

principles set by international cultural heritage charters and guidelines, including 

standards set by International Council on Monuments and Sites (ICOMOS) or 

Commission Recommendation on a common European data space for cultural heritage. 

Project Partners are encouraged to explore and follow New European Bauhaus initiative 

throughout all stages of project implementation and development, in order to facilitate 

sustainable and inclusive development. 

Indicators that can be selected for this Priority (name of indicator [measurement unit]): 

Output Indicator number and name Measurement unit 

RCO77 Number of cultural and tourism sites supported  cultural and tourism sites 

RCO87 Organisations cooperating across borders  organisations 

RCO116 Jointly developed solutions  solutions 

Result Indicator number and name Measurement unit 

RCR77 Visitors of cultural and tourism sites supported visitors/year 

RCR84 Organisations cooperating across borders after project completion  organisations 

RCR104 Solutions taken up or up-scaled by organisations  solutions 

  

Examples of activities to be financed under Priority 2, Specific Objective 2.2 

Development of joint marketing strategies and their implementation 

Development of joint tourism and culture routes, products and services 

Joint cultural events and activities, including search of stakeholders on the other side of the border 

with matching activities; promotion of eco-tourism and solutions for behavioural change in regards 

to nature and cultural heritage preservation 

Sustainable development of natural and cultural heritage, including intangible assets, for 

sustainable tourism, culture and community needs (social, educational) 

Joint initiatives for maintenance and restoration of cultural and natural heritage sites 

Cooperation and joint actions implementing the concepts of tourism cross-border functional area 

proposed in the EC study “Identification of key elements for creating the touristic cross-border 

functional area at the Lithuanian–Polish border” 

Joint solutions to improve resilience of the cultural sector, improve equal access for the vulnerable 

groups, focusing on inclusiveness and accessibility 

Introducing new technologies for preservation of natural resources and cultural heritage, use of 

digitalisation for monitoring of visitor flows and data exchange between partners (e.g., digital 

preservation of the digitised cultural heritage assets; digital strategy of preservation of cultural 

heritage; collaboration between cultural institutions regarding technological possibilities; 

facilitating accessibility to digital cultural heritage resource) 

Joint initiatives to explore alternative and not fully explored cultural and tourism concepts (e.g., 

mushroom tourism, dark tourism, eco-tourism, gastronomy tourism etc.)  

 

https://www.icomos.org/en/resources/charters-and-texts
https://eur-lex.europa.eu/eli/reco/2021/1970/oj
https://new-european-bauhaus.europa.eu/index_en
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II.1.3 Priority: 3 – Strengthening cooperation of local stakeholders 

Specific Objective 3.1: Build up mutual trust, in particular by encouraging people-

to-people actions 

The Programme aims to support various grassroots activities 

and encourage people-to-people cooperation. The EC border 

orientation paper for Lithuania-Poland points out that although 

there are no specific geographical/physical border barriers that 

would hinder cooperation, there are several cultural barriers 

linked to social attitudes towards neighbours and to language 

differences. This is a chance for smaller partners to implement 

people-to-people actions, also contributing to capacity building of local administration 

and connecting people. Local government organisations will have an opportunity to 

reach out to different partners to promote cross-border cooperation and establish 

contacts between institutions. The potential to attract NGOs is not fully utilised, yet there 

are numerous organisations which would be interested in joining the activities within 

the thematic interest of the Programme. Within this priority, the Programme will 

encourage participation and promote citizens’ engagement, as well as awareness of 

cross-border cooperation. Public participation is on a low level in the cross-border area, 

and activities planned within this priority will bring interest in the local affairs and 

activities of local and regional governments of the cross-border area. 

The aim within this Priority is to build up mutual trust by encouraging various people-to-

people actions. Different initiatives such as conferences, workshops, etc., strengthening 

the networking and cooperation of local stakeholders will be promoted. Special interest 

will be given to strengthening citizens involvement in decision-making and 

reinforcement of local communities’ organisations. 

Indicators that can be selected for this Priority: 

Output Indicator number and name Measurement unit 

RCO81 Participations in joint actions across borders  participations 

RCO115 Public events across borders jointly organised  events 

RCO87 Organisations cooperating across borders  organisations 

Result Indicator number and name Measurement unit 

RCR85 Participations in joint actions across borders after project completion  participations 

RCR84 Organisations cooperating across borders after project completion  organisations 

  

Examples of activities to be financed under Priority 3, Specific Objective 3.1 

Delivery of initiatives (conferences, workshops etc.), aimed at strengthening the networking and 

cooperation capacity of local actors 

Joint trainings and other types of capacity building related to enhancing administrative 

capabilities of local stakeholders 
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Identification and reduction of barriers to cooperation between stakeholders from different 

administrative units and sectors in order to implement common solutions 

Activities supporting citizen’s involvement in decision making, political participation, enforcement 

of local communities' organisations, strengthening civic power of citizens and their civic 

engagement 

Exchange of knowledge and good practices on the participatory approach governance, including 

testing of digital solutions for further distribution at territorial level 

Purchase of small-scale equipment and small scope investments, accessible for people with 

disabilities, necessary for cooperation project and sustainability activities 

Developing strategies and testing possible solutions for promotions of sport and healthy lifestyle 

of cross border communities 

Joint planning and joint preparation of activities for the mitigation of climate risk 

Specific Objective 3.2: Other actions to support better cooperation governance 

The Programme aims to support share of good practices and exchange of experience of 

public institutions in different policy areas. During the programming process, the 

following needs were identified: capacity-building of public institutions in the social 

areas: reduction of social exclusion, development of social services, social needs of 

people with disabilities. In terms of education, there is a need to invest in joint activities 

related to policy regarding all forms of education, provision of training and 

requalification necessary for the labour market, digitalisation of education, etc. Within 

this priority, partners are encouraged to implement activities related to digitalisation, 

which is unevenly approached within the Programme area. This is a chance for local 

authorities to implement policies that will have a big impact on cross-border 

communities and will build a base for future cooperation in the area. 

The aim is to support the transfer of good practices among Lithuanian and Polish 

stakeholders in various policy areas, including circular economy and energy efficiency. 

Cooperation in the areas of education, including vocational education, life-long 

education, etc., training and social inclusion will also be supported. Focus will be given 

to cooperation in various fields of public governance: among firefighting and rescue 

service providers, police, social and educational institutions; exchange of experience 

between local authorities, sharing knowledge and best practices in different fields – 

including activities involving NGOs to create synergies and bring added value while 

jointly solving problems relevant for the cross-border communities. 

Indicators that can be selected for this Priority: 

Output Indicator number and name Measurement unit 

RCO85 Participations in joint training schemes  participations 

RCO87 Organisations cooperating across borders  organisations 

RCO116 Jointly developed solutions solutions 
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Result Indicator number and name Measurement unit 

RCR84 Organisations cooperating across borders after project completion  organisations 

RCR104 Solutions taken up or up-scaled by organisations  solutions 

RCR81 Completion of joint training schemes  participants 

 

Examples of activities to be financed under Priority 3, Specific Objective 3.2 

Exchange of experiences and cooperation activities between local, regional and national 

authorities and public service providers 

Development and implementation of joint strategies and implementation plans to improve quality 

of public services relating to education digital solutions 

Joint actions and cooperation in the area of firefighting and rescue services 

Exchange of experience of policies and then implementation and testing of possible solutions in 

the fields of circular economy and energy efficiency 

Share of best practices in the field of social integration and working with disadvantaged groups 

(e.g., persons with disabilities, elderly), joint development or upgrade of social services, including 

pilot projects and social innovation related to these pilot projects; joint trainings for social service 

providers and other specialists working with the target groups 

Purchase of small-scale equipment and investments necessary for cooperation project and 

sustainability of its results 

Joint actions identifying and strengthening functional thematic relationships in the Programme 

area and its nearest vicinity, enhancing impact on the cross-border area 

Developing digital governance solutions for better public services in the Programme area 

Supporting information exchange and knowledge transfer at a cross-border/regional/local level on 

possible actions to mitigate climate-related risks and to raise awareness among policy makers and 

citizens 

The Programme is streamed towards the achievement of tangible results within the 

project implementation period, so there are activities that are ineligible for support – for 

more information about ineligible activities and costs, please check part II.4.3. Categories 

of expenditure – at the end of description of each cost category there will be a list of 

ineligible costs, as well as a general list in the part II.4.4 Ineligible costs. 

II.2. Projects 

The overall objective of the Programme is improving wellbeing of cross-border 

communities through cross-border cooperation and sustainable use of cultural and 

natural heritage of the Lithuania and Poland cross-border area. Any projects financed by 

the Programme are expected to be built to address challenges that cannot sufficiently 

be dealt with by single country but require joint action by Project Partners from both 

countries. 
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Projects financed by the Programme can be divided into two categories – Regular 

Projects and Small Projects. Each Call for Proposals will have a Guidance note provided 

ahead with details regarding the type of projects financed under the specific Call. For the 

first Call for Proposals, only Regular Projects will be financed.  

Regular Projects 

Total budget Minimum: EUR 100.000,00 

Maximum: EUR 1.000.000,00 

ERDF Up to 80% ERDF financing 

Duration Up to 24 months  

Partners At least 2, not more than 4 

Other rules 
Reimbursement based payments 

All priorities 

Please refer to the Guidance note for the 1st Call for Proposals for more details and 

applicable rules. 

II.3. Partnership in the project 

II.3.1. Cooperation criteria 

In order to have cross-border effect the open call projects have to ensure at least three 

of the following cooperation criteria between project partners: 

Joint development of the project (obligatory) – project application is prepared by the 

representatives from all partner organisations together. Ideas, priorities, needs and 

expectations as well as contributions from all partners have to be integrated in the 

project proposal. 

Joint implementation (obligatory) – each project activity is implemented in close 

cooperation between all of the partners and there must be a balanced division of tasks 

and responsibilities between the partners. 

Project partners have to also cooperate in one of the following, or in both of them: 

Joint staffing – the project has staff with clearly divided tasks between the partners and 

its structure should not duplicate functions. 

Joint financing – project budget is well structured with clear links to project activities. 

II.3.2. Eligible partners 

For successful implementation of a cross-border project, partners should ensure that 

they have suitable administrative and human resources, as well as organisational and 

financial capabilities. Each project has to have at least one partner from each country 

(Lithuania and Poland), each partner has to be officially registered in register of legal 

entities of respective country, or other relevant register. Partners located outside the 
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Programme area, but within the EU, can also apply for funding as Lead Partner/Project 

Partner however such partners have to bring a clear benefit to the Programme. 

The main types of partners that can participate in the Programme are: local, regional 

and national authorities; public bodies and bodies governed by the public law; 

Associations; NGOs; EGTCs. Bodies governed by the public law means entities that have 

all of the following characteristics2: 

- they are established for the specific purpose of meeting needs in the general 

interest, not having an industrial or commercial character; 

- they have a legal personality; and 

- they are financed, for the most part, by the State, regional or local authorities, or 

by other bodies governed by the public law; or are subject to management 

supervision by those authorities or bodies; or have an administrative, managerial 

or supervisory board, more than half of whose members are appointed by the 

State, regional or local authorities, or by other bodies governed by the public law. 

Examples of partners that can participate in the Programme: 

Type of eligible partner Example 

National, regional and local 

authorities and their 

organisational units having legal 

personality. 

- administrations of municipalities, councils, ministries, 

- local or regional development agency, environmental 

agency, energy agency, employment agency, etc. 

Bodies governed by public law as 

defined in Directive 2014/24/EU 

on public procurement 

- public schools and universities (i.e., primary schools, 

gymnasiums, public vocational schools, colleges etc.), 

- training institutions (i.e., voluntary labour corps, public 

vocational training centres etc.), 

local and regional labour offices, 

- culture centres, 

- sports centres, 

- tourism information centres, 

- regional administrations of state forests, 

- museums and other heritage institutions, 

- public hospitals and medical institutions, etc. 

- public transport, utility company (water supply, electricity 

supply, sewage, gas, waste collection, etc.), 

- airport, port, railway, etc. 

Associations formed by one or 

several regional or local 

authorities. 

- associations of municipalities, 

- Euroregions, European Grouping of Territorial 

Cooperation (EGTC), etc. 

 

2 Directive 2014/24/EU of the European Parliament and of the Council of 26 February 2014 on public 

procurement 
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Associations formed by one or 

several bodies governed by the 

public law. 

- heritage associations (e.g., formed by museums), 

- environment associations (e.g., formed by public benefit 

organizations), etc. 

Non-governmental and not-profit 

seeking entities having legal 

personality and established for 

the specific purpose of meeting 

needs in the general interest, not 

having an industrial or 

commercial character. 

- foundations, 

- employee’s organisations, 

- labour unions, 

- foundations and associations for fighting discrimination, 

decreasing poverty or social exclusions, 

- social support centres, 

- churches, religious association, having legal personality 

and established according to the national law, etc. 

All partners have to follow and comply with the rules and regulations (including any 

subsequent amendments made to these rules and regulations) which are part of the 

Programme’s legal framework. 

Please refer to the Guidance note for particular Call for Proposals for more details and 

rules applicable to specific Call. 

II.3.3. The Lead Partner principle 

A Lead Partner has to be nominated for each project. A Lead Partner serves as a link 

between the project and Programme bodies, especially with regards to communication 

between the project and the JS. The Lead Partner is responsible for the application 

procedure and coordinates the project on behalf of the whole project partnership. That 

also means the Lead Partner is responsible for: delivery of project reports and 

documentation, delivery of project outputs and financial management of the project. 

Lead Partner must follow all the requirements set for project partners; the Lead Partner 

responsibilities are additional. A Lead Partner must have proficient administrative and 

financial capacity to be able to manage a cross-border project. Therefore, all project 

applications must demonstrate that the Lead Partner has the capability to manage a 

cross-border project. 

The cooperation between project partners and responsibilities of Lead Partner are 

defined in the Partnership Agreement. Detailed information is provided in part IV.1. Lead 

Partner has to ensure that the expenditure presented by all partners has been paid in 

implementing the Interreg project and corresponds to the activities agreed between all 

the partners, and is in accordance with the provisions set in the Subsidy Contract. 

II.4. Budget planning 

II.4.1. General requirements 

Project partners are responsible for their own budgets, which are necessary to perform 

activities in order to achieve project objectives. Partner contribution cannot be covered 
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by funding from other projects or EU-funded programmes. Budget should be prepared 

jointly by all partners, coordinated by Lead Partner, and be realistic and cost-effective. 

Programme uses simplified cost options (flat rates and lump sum) and real costs. 

Expenditures are eligible only if they are incurred during the project duration (with the 

exception of project preparation costs) and related to activities foreseen in the Subsidy 

Contract. 

All expenditure reported in the progress report must be denominated in euro. Any 

expenditure paid in another currency must be converted into euro using the monthly 

accounting exchange rate of the Commission in the month during which that 

expenditure was submitted for verification. 

While planning a project, partners should thoroughly consider the spending schedule. 

The Programme has a binding spending schedule agreed with Commission, so that the 

spending planned by projects is a crucial information for the overall Programme 

implementation. In case the Programme misses the spending targets due to inconsistent 

spending reporting, it may lose the ERDF funding, which can lead to projects not 

receiving full ERDF funding. 

The Programme offers the EU co-funding in the form of reimbursement of expenses 

only. Reimbursement of the ERDF funding will take place only after all checks have been 

performed by the national control and the Programme (JS/MA). Partners should carefully 

consider their financial capabilities and liquidity to cover their costs. 

Please remember that the rate of the ERDF co-financing is up to 80%, meaning that 

partner contribution is minimum 20% of the total project budget. 

Please note, that in accordance with the provisions set in the article 64 of the Common 

Provisions Regulation 2021/1060, the value-added tax (VAT) for operations which total 

cost is less than EUR 5 million is eligible and does not require verification in projects. 

However, an exception to this rule are projects with state aid. The eligibility of the VAT in 

projects with state aid is determined by the provisions of the GBER Regulation and 

depends on the possibility of its recovery in light of national regulations. 

Please note, that all costs must be borne by the partner organisation. All costs related to 

external expertise and services, equipment and infrastructure works are subject to EU 

and MS public procurement procedures. The EU, national, regional, or programme 

thresholds have to be considered to determine the applicable public procurement 

procedures and that all contracts comply with the basic principles of transparency, non-

discrimination and equal treatment. All costs must comply with other applicable EU and 

programme information and publicity rules. Costs of equipment are eligible if no other 

EU funds have contributed towards financing of the same expenditure item; i.e., no 

double funding is permissible. 

https://ec.europa.eu/info/funding-tenders/procedures-guidelines-tenders/information-contractors-and-beneficiaries/exchange-rate-inforeuro_en
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Principles of sound financial management and cost-efficiency should be applied. 

Effectiveness should be the leading principle. Applicants are strongly encouraged to 

familiarise themselves with concepts of Sound financial management. 

II.4.2. Simplified cost options 

In order to substantially reduce the administrative burden, the Programme uses a 

number of simplified cost options (SCOs): 

Lump Sum for Preparation Costs – approved projects which sign the subsidy contract 

with the MA are entitled to the reimbursement of their preparation costs in the form of 

a lump sum. Preparation Costs (if chosen) need to be included in the project budget in a 

separate category. The amount approved for the Programme is EUR 2.250,00 

(EUR 1.800,00 ERDF co-financing). 

10% Flat Rate for Staff Costs – staff costs of the Project Partner can be 

reimbursed on the basis of a flat rate of 10 % of real costs (cost categories 4-

6). 

15% Flat Rate for Office and Administrative Costs – Programme reimburses 

office and administrative expenditure according to a flat rate of 15% of 

eligible staff costs. 

10% Flat Rate for Travel and Accommodation Costs – Programme 

reimburses travel and accommodation costs solely through a flat rate of 10% 

of eligible staff costs. 

Partners do not need to document (invoices, payment proofs, etc.) that the expenditure 

has been incurred, or that the lump sum, or flat rates correspond to reality. The flat rates 

are calculated automatically in the application form, and then when reporting in JEMS. 

Any correction of reported real cost expenditure will result in a corresponding correction 

of the flat rates. Controller checks focus on the correct reporting of real costs and verify 

that no expenditure related to the flat rates or lump sum is included in any other budget 

line. 

II.4.3. Categories of expenditure 

1. Cost Category 1 “Staff costs” (CC1) 

Staff costs consist of gross employment costs of staff members employed by the Project 

Partners as listed in the AF and working full or part time on the implementation of the 

project, i.e., salaries of the staff directly engaged in the project activities. 

For calculation of staff costs one option must be selected by the project: 

flat rate can be used by all Project Partners, staff costs to be calculated as 

10% of direct project costs foreseen in budget categories 4-6; or 

zero costs for this budget category. 

https://methodology.eca.europa.eu/aware/PA/Pages/Concepts/Sound-financial-management.aspx
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The planning and reporting of the staff costs on the real costs basis is not possible. 

In case partner foresees zero costs in cost category 1 “Staff costs” (CC1), payments 

for budget categories 2 and 3 are not possible. 

The staff costs must be calculated and afterwards reimbursed by the Programme on the 

basis of a flat rate of 10% of eligible direct project costs (budget categories 4-6). The 

calculation based on the flat rate for staff costs will be done in every progress report 

taking into account the amount of direct project costs that have been reported in budget 

categories 4-6. The expenditure covered under this budget category will not require any 

documentation from the Project Partners (i.e., payslips, payment proofs, etc.). The 

Controller verification focuses on the correct reporting of the direct costs and that 

neither expenditure related to the staff costs budget category is included in any other 

budget line nor single staff expenditure is included in the costs’ itemisation lists of the 

progress reports. Any difference to the real costs is neither checked nor monitored. 

 

2. Cost Category 2 “Office and administrative costs” (CC2) 

Office and administrative expenditure cover operating and administrative expenses of 

a project partner involved in the implementation of the project (support delivery of 

project activities). 

For calculation of the office and administrative costs one option must be selected by 

the project: 

flat rate can be used by all project partners, to be calculated as 15% of 

costs foreseen in budget category 1 (staff costs); or 

zero costs for this budget category. 

Following costs are covered by the flat rate under category Office and administrative 

costs and they cannot be reported under any other category:  

- office rent - IT systems support 

- office supplies - accounting 

- archives - security 

- utilities (e.g., electricity, heating, water) - maintenance, cleaning and repairs 

- insurance and taxes related to the buildings where the staff is located and to the 

equipment of the office (e.g., fire, theft insurances) 

- communication (e.g., telephone, internet, postal service, business cards) 

- bank charges for opening and administrating the account or accounts where the 

implementation of an operation requires a separate account to be opened 

- charges for transnational financial transactions 
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Additional rules: 

- Office equipment, IT hardware and software, furniture, and fittings cannot be 

included under this budget category; these costs must be reported as equipment 

expenditure. This does not include IT system support of an administrative nature. 

- Costs of the Controllers of the Lithuanian Project Partner cannot be included 

under this budget category; they must be reported under the External expertise 

and services costs budget category. 

- If a contract with an external expert includes administrative charges, these costs 

should be included in the cost category External expertise and services costs (as 

they are a part of the external expertise contract). 

 

3. Cost Category 3 “Travel and accommodation costs” (CC3) 

This budget category concerns travel expenditure only of employees of the partner 

institutions when it is: 

- directly related to the activities implemented in the project in locations other than 

usual place of residence of these employees, or 

- necessary for project administration (e.g., participation in project meetings, 

meetings with the Programme bodies, seminars, conferences, etc.) and have a 

valuable contribution to the implementation of the project and the delivery of the 

project outputs. 

These activities have to be included in the AF. 

For calculation of travel and accommodation costs one option must be selected by the 

project: 

flat rate can be used by all Project Partners, to be calculated as 10% of 

costs foreseen in budget category 1 (staff costs) by each Project Partner; or 

zero costs for this budget category. 

Following costs, related to employees of the partner institutions, are covered by the flat 

rate under category Travel and accommodation costs and they cannot be reported 

under any other category: 

- travel costs (e.g., tickets, travel and car insurance, fuel, car mileage, toll and 

parking fees); 

- costs of meals: 

- accommodation costs; 

- visa costs; 

- daily allowances. 
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4. Cost Category 4 “External expertise and service costs” (CC4) 

This cost category can be claimed as real costs only. It includes expenditure of external 

service providers – i.e., legal body or natural person other than partner 

organisation/employee, who are subcontracted to carry out certain tasks or activities 

linked to delivery of the project results. Project partners cannot be contracted as 

external experts. 

Payments to external service providers have to be made on the basis of contracts or 

written agreements, as well as invoices or requests for reimbursement issued by 

external experts and service providers that provided services essential for the project. 

The following services and expertise provided by an organisation other than the Project 

Partner are eligible under this budget category: 

- studies or surveys (e.g., evaluations, strategies, concept notes, design plans); 

- training; 

- translation; 

- development, modifications and updates to IT systems and websites; 

- promotion, communication or publicity linked to the project or to the 

Programme; 

- financial management; 

- services related to the organisation and implementation of events or meetings 

(including rent, catering or interpretation); 

- participation in events (e.g., registration fees); 

- legal consultancy and notarial services, technical and financial expertise, other 

consultancy and accountancy services; 

- intellectual property rights; 

- verifications pursuant to point (a) of Article 74(1) of Regulation (EU) 2021/1060 and 

Article 46(1) of this Regulation 2021/1059; 

- audit costs on programme level pursuant to Articles 78 and 81 of Regulation (EU) 

2021/1060 and pursuant to Articles 48 and 49 of this Regulation; 

- the provision of guarantees by a bank or other financial institution where required 

by Union or national law or in a programming document adopted by monitoring 

committee; 

- travel and accommodation for external experts, speakers, chairpersons of 

meetings and service providers; 

- other specific expertise and services needed for project which legitimate necessity 

was justified in the AF. 

Insurance of fixed assets and infrastructure created under the project: 

- The expenditure incurred for insurance of fixed assets, permanently installed in 

the project, and for infrastructure created under the project, is eligible. 

- The costs of insurance for the duration period of the project are eligible. 
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- If insurance compensation is obtained, the funds should be used towards 

purchasing fixed assets that would substitute for the damaged assets as closely 

as possible, or towards replacement of damaged infrastructure. Otherwise, all 

financial benefits obtained by the partner, including payments from project 

insurance, must be returned in proportion to the share of EU co-financing in 

project eligible expenditure. 

Specific rules for this cost category: 

- Costs have to be connected to the implementation of certain project tasks that 

cannot be carried out by the project partners themselves and therefore are 

outsourced to external service providers; 

- Work of external experts and service providers must be essential to the project 

and has to be linked to activities foreseen in the AF; 

- Each partner is responsible for ensuring that all applicable EU, Programme, 

national and internal public procurement rules are respected. Even below EU 

thresholds, contracts with external providers must comply with the principles of 

transparency, non-discrimination, equal treatment and effective competition; 

- Project Partners or services of staff employed by the partner institution (i.e., 

freelancers) cannot be contracted as external service providers (by any other 

Project Partner). It is not possible to contract an employee of the same institution, 

who is working independent with labour contract, to deliver any kind of services, 

which are a needed to reach project results; 

- Advance payments may only be accepted if they are in line with commercial law 

and practice, stipulated in the service contract, are supported by an invoice or 

another document of probative value and when the service has been delivered 

within the project eligibility period; such payments are eligible only in specific 

cases when the delivery of service cannot start without the advance; 

- Partial payments to the external service providers are eligible only after the part 

of the contracted services is delivered. The possibility to deliver the service in parts 

must be indicated in the service contract; 

- All additional costs related to external experts (e.g., travel and accommodation 

costs for external experts) must be foreseen in the service contract and recorded 

under this cost category; 

- All costs of external expertise and services that are linked to an investment in 

infrastructure should be included under this cost category; 

- Accounting services are not eligible under this cost category and must be 

attributed to cost category Office and administrative costs. 

The following main documents have to be available for control purposes: 

- procurement documentation (evidences of the selection process, contracts or 

other written arrangements, etc.); 
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- invoices (or equivalent accounting documents); 

- proof of payment; 

- proof of delivery of services (copies of promotional materials, recordings, etc.) 

 

5. Cost Category 5 “Equipment expenditure” (CC5) 

Expenditure for the financing of equipment purchased, rented or leased by a partner, 

necessary to achieve the objectives of the project, which legitimate necessity justified in 

the AF can be declared under this cost category as real costs. 

Equipment expenditure (other than covered by the Office and administrative costs 

category) is limited to the following items: 

- office equipment; 

- IT hardware and software; 

- furniture and fittings; 

- laboratory equipment; 

- machines and instruments; 

- tools or devices; 

- vehicles – purchase of vehicles will be eligible only if they are operated and used 

solely for the purposes of fulfilling the main objective of the project; 

- other specific equipment. 

The costs of second-hand equipment are eligible if following three conditions are 

fulfilled: 

- No other assistance has been received or from the funds listed in point (a) of 

Article 1(1) of Regulation (EU) 2021/1060 (the European Regional Development 

Fund [ERDF], the European Social Fund Plus [ESF+], the Cohesion Fund, the Just 

Transition Fund [JTF], the European Maritime, Fisheries and Aquaculture Fund 

[EMFAF], the Asylum, Migration and Integration Fund [AMIF], the Internal Security 

Fund [ISF] and the Instrument for Financial Support for Border Management and 

Visa Policy [BMVI]); 

- Its price does not exceed the generally accepted price on the market in question; 

- It has the technical characteristics necessary for the project and complies with 

applicable norms and standards. 

Specific rules for this cost category: 

- Functionality and quantity of equipment have to be justified in the AF; 

- Equipment ownership and the way of use cannot be changed and will be 

checked after project closure during project durability period; 

- For equipment rented or leased for certain period during the project lifetime 

rental or leasing costs for the respective period are eligible, if necessity for 
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renting and lease of equipment is properly justified and costs are planned in the 

AF; 

- Depreciation of the equipment purchased from project cannot be included in 

the project budget; 

- Purchase cost of equipment is eligible, if it is used solely for the purpose of the 

project or the target group, and is in line with objectives of the project and 

incurred, and paid within the eligible period; 

- Operating and servicing costs of equipment used for project purposes are 

eligible; 

- Equipment cannot be purchased, rented or leased from another Project Partner; 

It is crucial to indicate clearly the future ownership of equipment in the AF. It should be 

noted that according to durability principle any equipment should be used by the 

partners for the purpose foreseen in the approved project AF and for the benefit of 

target group for 5 (five) years after the final payment for the Lead Partner is made (unless 

the depreciation period is shorter according national law).       

Advance payments for equipment are eligible only in specific cases when its delivery 

cannot start without the advance payment and advanced payment is foreseen in the 

public procurement process. Respective provisions on repayment of advance payments 

paid in case the contractual obligations are not fulfilled have to be included in the 

contract. 

Lease of equipment 

In case of lease of equipment, final ownership should belong to the respective Project 

Partner and leasing period should be within the duration of the project implementation. 

Expenditure incurred in relation to the use of financing methods that do not result in the 

immediate transfer of ownership of a given good to the partner (user entity), especially 

expenditure incurred in relation to lease, qualify for co-financing. 

1) In the case of lease financing of project expenses, a part of leasing instalment related 

to the repayment of stock capital instalment by the partner can be considered eligible. 

2) Expenditure that does not qualify for co-financing is expenditure related to the 

execution of the lease agreement, in particular the following: 

a) lessor’s margin; 

b) insurance fees. 

3) Funds under the project are paid to the partner (lessee) in amounts corresponding to 

actual lease instalments. 

4) In the case where the provisions of tax law stipulate the issue of a single invoice on 

the date of concluding the lease agreement, and reimbursement is made to the lessee, 

the proof of incurring expenditure is the repayment schedule together with information 

on payments and an account statement. 
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5) If the term of the lease agreement exceeds the end date of expenditure eligibility, 

expenditure eligible for co-financing are only lease instalments whose payment date falls 

within the period of incurring eligible expenditure defined in the subsidy contract and 

actually paid during this period. 

6) The maximum amount of eligible expenditure may not exceed the market value of the 

leased good. This means that the amount eligible for co-financing may not exceed: 

a) the amount stated in the proof of purchase issued to the lessor by the supplier 

of the co-financed good – in the case of goods purchased not earlier than within 

12 months prior to submitting the AF by the Lead Partner; 

b) the market value of the leased good, stated in the appraisal prepared by an 

authorised expert or in the appraisal prepared on the basis of the methodology 

presented by the partner – in the case of goods purchased earlier than within 12 

months prior to submitting the AF by the Lead Partner. The appraisal may be 

replaced by documenting the selection of the leased good in the tendering 

procedure/market analysis. 

7) The following forms of lease are eligible for co-financing: finance lease, operating lease 

and leaseback. 

The following main documents have to be available for control purposes: 

- procurement documentation (evidences of the selection process, contracts or 

other written arrangements, etc.); 

- invoices (or equivalent accounting documents); 

- calculation scheme of depreciation, where relevant; 

- proof of payment and delivery. 

 

6. Cost category 6 “Infrastructure and works” (CC6) 

This cost category covers eligible expenditures for infrastructure and works necessary 

to achieve the objectives of the project related to investment component. This includes 

costs for: 

- building permits; 

- building material; 

- labour; 

- specialised interventions (such as soil remediation, mine-clearing); 

- purchase of land for an amount not exceeding 10% of the total eligible 

expenditure of the investment in infrastructure and works concerned. For derelict 

sites and for those formerly in industrial use which comprise buildings, that limit 

is increased to 15%. 

All of the other indirect infrastructure related costs (e.g., investment supervision, authors 

supervision, purchase of equipment to the infrastructure objects, etc.) has to be included 
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under other appropriate budget categories (e.g., External expertise and service costs or 

Equipment expenditure). In case of difficulty in assigning the exact part of the invoice to 

separate budget lines, the assignment of the whole amount to one of the budget lines 

can be done basing on the prevalent part of the purchase as it was planned during the 

public procurement procedure. 

Specific rules for this budget category: 

- Investments ownership and the way of use cannot be changed within five years 

after the project final payment. Otherwise, the Programme has the rights to 

reclaim the funding; 

- Full costs of investments in infrastructure incurred (paid out) within the project 

duration are eligible, i.e., no depreciation is eligible; 

- Infrastructure and construction works have to serve the cross-border purpose as 

well as have to be directed at improving the development of the Programme area 

in line with the additionality principle. The cross-border dimension and added 

value must be evident; 

- Infrastructure and construction works will be financed only if crucial for the 

achievement of the project's outputs and results, and if they are clearly described 

in the AF. 

- all compulsory requirements set by the EU and national legislation related to the 

respective investment in infrastructure and all technical preconditions for the 

investment have to be fulfilled in order to start the procurement procedures of 

works, i.e., all the permissions and approvals related to construction works are 

available, technical design project is ready, construction permit or other 

document of equal probative value according to the National legislation (e.g. copy 

of the proof of submission the notification on the construction in case decision on 

the construction permit is not required) is issued. 

- In order to promote the achievement of a climate-neutral Union by 2050, taking 

due account of social and economic consequences that it entails, Programme 

aims to contribute to reducing greenhouse gas emissions and to tackling energy 

poverty. In that context, investments in energy efficiency, including energy savings 

schemes, in sustainable renewable energy in accordance with the sustainability 

criteria set out in Directive (EU) 2018/2001, in smart energy systems, as well as 

investments aiming at disaster prevention, promoting biodiversity and green 

infrastructure, including preservation, valorisation and the highlighting of 

protected natural areas, and other measures to reduce greenhouse gas 

emissions, such as the preservation and restoration of natural areas with high 

potential for carbon absorption and storage, including by rewetting of moorlands, 

the capture of landfill gas or emission reduction in industrial processes or 

products, would be particularly important. Furthermore, investments aiming at 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A02018L2001-20220607
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reducing every form of pollution, such as air, water, soil, noise and light pollution, 

are especially encouraged. 

A Project Partner has to ensure all compulsory requirements set by the EU and national 

legislation relating to the respective investment in infrastructure and works (e.g., 

feasibility studies, environmental impact assessments, building permission). This 

includes: if the Project Partner invests in infrastructure which has an expected lifespan 

of at least 5 years, it has to ensure climate proofing. Climate proofing means a process 

of preventing infrastructure from being vulnerable to potential long-term climate 

impacts whilst ensuring that the ‘energy efficiency first’ principle is respected and that 

the level of greenhouse gas emissions arising from the project is consistent with the 

climate neutrality objective in 2050. 

Please note, the Programme is not responsible for climate proofing. The European 

Commission provides Guidance on the climate proofing of infrastructure in the period 

2021-2027. In addition, specific rules may be set out by national rules. 

Additional works – for additional works (being a result of necessary changes in 

originally planned investment works, e.g., due to unforeseen circumstances) to be 

regarded as eligible expenditure, all the following conditions must be met: 

a) the expenditure is justified and necessary for the achievement of the project 

objective; 

b) the expenditure is linked to works which were unforeseeable at the stage of 

project preparation, or works which were planned, but it has become necessary 

to carry out more works than what was specified in the contract, and which are 

now essential for the proper implementation of the project; 

c) the project co-financing, inclusive of expenditure for additional works, cannot 

exceed the amount specified in the subsidy contract; 

d) the expenditure was made in line with the public procurement law; 

e) the expenditure does not concern activities, for which regional investment aid was 

granted; 

f) the Project Partner has been granted permission of the JS for financing such 

additional works as part of the project. 

The following main documents have to be available for control purposes: 

- procurement documentation (evidences of the whole process, etc.); 

- contracts laying down the infrastructure and works to be provided, with clear 

reference to the project and the Programme; 

- invoices (or equivalent accounting documents); 

- calculation scheme of depreciation, where relevant; 

- proof of payment and delivery. 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv%3AOJ.C_.2021.373.01.0001.01.ENG
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv%3AOJ.C_.2021.373.01.0001.01.ENG
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It is crucial to indicate clearly the future ownership of investment objects in the AF. It 

should be noted that according to durability principle any investment objects should be 

used by the partners for the purposes foreseen in the approved project AF and for the 

benefit of target group for at least of 5 years after the final payment for the Lead Partner 

is made. 

Contractual penalties 

There are two main ways of contractual penalty settlement: 

1. On the basis of a VAT invoice (or another equivalent document) issued by the 

contractor, partner pays the contractor the invoice amount less the contractual penalty. 

Then, reimbursement concerns only the amount actually paid by the partner, in line with 

the general rule on eligibility, which says that expenditure actually incurred is eligible for 

co-financing. 

2. Partner makes a payment in line with the VAT invoice (or another equivalent 

document) issued by the contractor, i.e., without deducting the contractual penalty in 

cases when it is not affecting the value of the object. Having paid the total amount due 

on the VAT invoice, the partner receives a payment of the required amount (contractual 

penalty) from the contractor. The partner then can present the amount equal to the VAT 

invoice amount for settlement, for which they have a payment confirmation in 100%. 

The following investments are considered as ineligible under ERDF rules: 

a. the decommissioning or the construction of nuclear power stations; 

b. investment to achieve the reduction of greenhouse gas emissions from activities 

listed in Annex I to Directive 2003/87/EC; 

c. the manufacturing, processing and marketing of tobacco and tobacco products; 

d. supporting an undertaking in difficulty, as defined in point (18) of Article 2 of 

Regulation (EU) No 651/2014; 

e. investment in airport infrastructure; 

f. investment in disposal of waste in landfill, except for investments for 

decommissioning, reconverting or making safe existing landfills provided that 

such investments do not increase their capacity; 

g. investment increasing the capacity of facilities for the treatment of residual 

waste, except for investment in technologies to recover materials from residual 

waste for circular economy purposes; 

h. investment related to production, processing, transport, distribution, storage or 

combustion of fossil fuels, with the exception of investments as listed in article 7 

of ERDF Regulation. 

 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32003L0087
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv%3AOJ.L_.2021.231.01.0060.01.ENG&toc=OJ%3AL%3A2021%3A231%3ATOC
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7. Preparation costs 

Lump sum of fixed amount of EUR 2.250,00 (EUR 1.800,00 ERDF) for preparation costs, 

if such, could be foreseen in the AF and is meant to cover costs incurred by all Project 

Partners in relation to the preparation of the AF before the project’s start: preparation 

costs of travel, accommodation (if necessary), per diems and meals during partner 

meetings and preparation costs for translation (during partner meetings) and 

organization of the events (partners meetings). Projects will receive preparation costs’ 

reimbursement to the Lead Partner with the first Project Report submitted along with 

proof of delivery of the activities covered by the lump sum (meeting agenda, 

participant list, etc.). 

II.4.4 Ineligible costs 

Costs listed below are ineligible in the Programme: 

- costs of the purchase of land for an amount exceeding 10% of the total eligible 

expenditure of the investment in infrastructure and works concerned. For derelict 

sites and for those formerly in industrial use which comprise buildings, that limit is 

increased to 15%”; 

- real estate purchase; 

- costs incurred and/or paid outside project duration (except the costs for Controllers 

for Lithuanian Project Partners incurred and paid after the project completion until 

the submission of the final report); 

- construction of roads; 

- technical project for infrastructure works; 

- costs related to political and religious activities; 

- fines, financial penalties and expenditure on legal disputes and litigation; 

- costs of gifts, 

- costs related to fluctuation of foreign exchange rate; 

- interest on debt; 

- charges for national financial transactions; 

- travel and accommodation costs of participants of events organised by the project, 

where the participants do not contribute to delivery of the project results; 

- consultant fees or other service costs between partners for services and work carried 

out within the project; 

- contracting of employees of the partner organisations as external experts, e.g., as 

freelancers (by any other Project Partner). It is not possible to contract an employee 

of the same institution, who is working independent with labour contract, to deliver 

any kind of services, which are a needed to reach project results; 

- advance payments not foreseen in the contract and not supported with an invoice 

or another document of probative value. Also, advance payments cannot cover the 



 

Programme Manual Interreg VI-A Lithuania-Poland 39 
 

whole sum of the product or service as this must be delivered before the final 

payment can be made; 

- in-kind contribution (contributions in the form of provision of works, goods, services, 

land and real estate for which no payment supported by invoices, or documents of 

equivalent probative value, has been made); 

- creation of project logos or other design elements. 

II.5. Other rules (state aid, revenue generation, public procurement) 

II.5.1. State aid regulations 

State aid refers to financial support that can distort competition and intra-market trade. 

State aid is allowed under specific conditions which are described below in this chapter. 

For state aid to take place, the recipient of project funding must be an undertaking. The 

term ‘undertaking’ is in this context used in a wide sense as any entity has an activity of 

an economic nature and which offers goods and services on the market, regardless the 

legal form and the way of financing of this entity. Also, if an entity is not profit-oriented 

state aid rules will apply as long as it competes with companies that are profit-oriented. 

Therefore, not only private companies are subject to state aid rules but also public 

authorities or other organisations if they carry out an economic activity on the market. 

Funding to projects should comply with the State aid rules. Therefore, the tasks for the 

projects include providing correct information to the Programme and to manage aid to 

third parties. 

The JS assesses the state aid relevance at level of activities during assessment of the 

project applications or during project changes at implementation stage using the set of 

five criteria that all have to be fulfilled: 

1. public nature of aid, 

2. selectivity, 

3. economic advantage, 

4. distortion of competition 

5. effect on trade (on European internal market). 

Two of those (the existence of aid of public nature and selectivity) always apply for 

Programme projects. Thus, state aid exists if the remaining conditions are also met. 

• Undertaking: it has to be assessed if the partner (irrespectively of its legal form) is 

involved in economic activity/ies through the project (e.g. does the partner develop/offer 

goods or services for which a market exists?; could respective activity be carried out by 

a private entity to make profit?; does the partner plan to carry out the economic activities 

on its own (without publicly procured services)?; does the partner plan to disseminate 

goods/services developed within the project on an exclusive and discriminatory basis 

(restricted databases, publications, software)?; will activities involving construction of 
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infrastructure and this infrastructure be exploited commercially and/or will be not 

available for public use for free?). 

• Economic advantage: the project support is an economic advantage that the 

undertaking would not have received in the normal course of business. Such an 

economic advantage can be assumed if the undertaking does not provide for any 

market-driven consideration (e.g., it promises to create jobs in return for state funds 

received or it buys land from the state for a price lower than the market price). 

• Effect on competition and trade: this criterion is already fulfilled if an aid has potential 

effect on competition and trade between Member States. It is sufficient if it can be shown 

that the Project Partner is involved in an economic activity and that it operates in a 

market in which there is trade between Member States. As a general rule, no effects on 

competition and trade are to be expected in case of purely local activities such as taxi 

drivers, retail sale. 

The criteria are described in full detail in the “Commission Notice on the notion of State 

Aid as referred to in Article 107(1) of the Treaty on the Functioning of the European 

Union”. 

Direct state aid to the project 

Where the above conditions are met in project activities or partners, and state aid exists, 

the Programme as a first instance uses the General Block Exemption Regulation (GBER), 

Article 20. This article comprises the same eligibility rules as the Programme and allows 

to support of up to EUR 2 m per Project Partner per project. It allows State aid relevant 

Project Partner to act like Project Partner not receiving State aid and to benefit from the 

same flexibility in the practical implementation of their activities. 

JS has set up aid scheme for Article 20 of the GBER. Whether the project will fall under 

GBER, Article 20 will be evaluated and confirmed during the assessment. 

State aid to third parties 

In this case the final beneficiary of state aid is not the partner itself but an organisation 

to whom the project partner targets aid. This principle applies when intermediary 

organisations are providing services to target group companies. The services can be for 

example provided as face-to-face consultations by external experts to support the 

company, paying expenses of companies’ representatives for travel and accommodation 

to take part in events, participation fees of companies, costs related to trade fairs etc. 

When preparing the full application, you must consider if such occasions arise. In such a 

case, each applicant has to ensure compliance with the State aid rules. In cases of 

indirect aid to third parties the GBER, Article 20a is applied. This means that a Project 

Partner can grant aid up to EUR 20 000 ERDF per undertaking per project. The Partner 

has to document the calculation of the amount of aid and report it to the JS. In case if 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A52016XC0719%2805%29
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A52016XC0719%2805%29
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A52016XC0719%2805%29
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A02014R0651-20210801
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the value of the support is higher than EUR 20 000, the Project Partner providing the 

support has to decrease or eliminate any State aid element exceeding that threshold. 

II.5.2. Revenue of the projects 

Projects are expected to share any outputs and results widely and for free. In the rare 

case where income to the project appears, the Partners should check for possible 

national legislation on how to handle revenue. 

II.5.3. Competition and public procurement rules 

The procurement of goods, services and works must be carried out by the Project 

Partners following public procurements rules which are in force in Lithuania and Poland. 

Each contract should be awarded on the basis of objective criteria that ensure 

compliance with the principles of transparency, non-discrimination and equal treatment, 

efficiency in the use of public funds, and ensure that bids are evaluated under conditions 

of effective competition. In line with green and social public procurement principles, we 

encourage Project Partners to include relevant sustainability criteria in their tender 

documents, whenever relevant, according to the type of services, supplies and works 

being procured. 

When dealing with public procurement rules, those standards need to be 

considered: 

- national rules; 

- Partner organisations’ internal rules. 

During all stages of project implementation, Project Partners must undertake all 

necessary steps to avoid conflicts of interest. A conflict of interest exists where the 

impartial and objective exercise of the functions of any person involved in the project is 

compromised for reasons involving family, emotional life, political or national affinity, 

economic interest or any other direct or indirect personal interest, as it is stated in 

Regulation 2018/1046 (Financial Regulation). 

Corruption constitutes a particularly serious threat to the Union's financial interests, 

which can in many cases also be linked to fraudulent conduct. Corruption is described 

in Directive (EU) 2017/1371 as: 

- action of a public official who, directly or through an intermediary, requests or 

receives advantages of any kind, for himself or for a third party, or accepts a 

promise of such an advantage, to act or to refrain from acting in accordance with 

his duty or in the exercise of his functions in a way which damages or is likely to 

damage the Union's financial interests; 

- action of a person who promises, offers or gives, directly or through an 

intermediary, an advantage of any kind to a public official for himself or for a third 

party for him to act or to refrain from acting in accordance with his duty or in the 
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exercise of his functions in a way which damages or is likely to damage the Union's 

financial interests. 

If existence of conflict of interest or corruption is detected by any party, including third 

party, it can be notified to the Programme bodies via e-mail address: prevencija@stt.lt 

(on the Lithuanian side) and by e-mail: nieprawidlowosci.EWT@mfipr.gov.pl (on the 

Polish side). The Programme bodies will maintain confidentiality regarding sources of 

such information. 

To avoid most common irregularities, the European Commission published a handbook 

Public procurement guidance (available in Lithuanian and Polish languages) for 

practitioners on the avoidance of the most common errors in projects funded by the 

European Structural and Investment Funds. 

In concern for environmental impact of services related to procurement, Programme 

invites Partners to explore topic of Green Public Procurement when setting up the 

procurement processes. 

In the event of breaching the regulations or principles on the award of public contracts 

or the principle of competitiveness tendering, the relevant expenditure related to the 

contract will be deemed, in whole or in part, irregular. More about the irregularity 

procedure, please read the part IV.4.1. Irregularity administration procedure. 

Specific competition rules regarding the award of contracts by Polish Project Partners 

are described in Annex 5 of the Programme Manual and uploaded on the Programme 

website. 

  

mailto:prevencija@stt.lt
mailto:nieprawidlowosci.EWT@mfipr.gov.pl
https://ec.europa.eu/regional_policy/en/policy/how/improving-investment/public-procurement/guide/
https://ec.europa.eu/regional_policy/en/policy/how/improving-investment/public-procurement/guide/
https://ec.europa.eu/environment/gpp/what_en.htm
https://lietuva-polska.eu/en/1-call-for-proposals/
https://lietuva-polska.eu/en/1-call-for-proposals/
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III.  APPLICATION AND ASSESSMENT 

Application is the whole set of documents and information which is submitted by the 

Lead Partner on behalf of the project within the timeframe set in the announcement of 

the call for proposals. 

Assessment is the procedure performed by Programme bodies in order to select 

projects, which contribute most to the achievement of Programme objectives. 

III.1. Preparing a project 

Projects financed under the Programme have to contribute towards the overall objective 

of the Programme, which is improving wellbeing of cross-border communities through 

cross-border cooperation and sustainable use of cultural and natural heritage of the 

Lithuania and Poland cross-border area. To achieve this goal, projects have to clearly 

define their objectives and outputs that will help them achieve this goal, set resources 

(budget and staff) and timeframe for project implementation. 

To prepare a good project, applicants should explore 

Project Cycle Management (PCM) model developed by 

the European Commission. Every project follows a 

lifecycle, and it can be divided in 5 parts: Project idea 

generation, Project development, Contracting and Start-

up, Project Implementation and Project Closure. 

This chapter focuses on Project idea generation and 

Project development – for details on contracting, 

implementation and closure please check the Project 

Implementation and Reporting part. 

Project idea generation 

This is the part when an idea is first shared among potential Partners until the moment 

it becomes clear that the project is necessary and relevant for the improvement of a 

certain condition in the programme area. Each project applying in an Interreg 

programme should be able to define outputs and results that will contribute towards 

the programme output indicator and programme result indicator. 

The project idea should come from a need or a problem that has been insufficiently 

solved or not solved at all in the Programme area. The need for the project should be 

joint, which can be often confused with a common need in the area. A joint need comes 

from the same source and affects both sides of the border. A positive action on one side 

of the border should automatically lead to a benefit for the other side of the border 

(e.g., pollution reduction, environmental protection, transport links, improving/securing 

border crossings, etc.). A common need means that there are similar issues on both 

sides of the border but actions on the one side of the border do not necessarily lead to 

https://international-partnerships.ec.europa.eu/funding/guidelines/managing-project_en
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an automatic positive effect on the other side of the border. For example, the need to 

tackle climate change may be a priority for two towns lying on each side of a border, but 

the reasons or possible solutions will probably not be the same for both towns. To read 

more about territorial challenges affecting the Programme area, please check short 

description at II. Information for Project Proposals or check the Programme Document. 

Once you are sure that your project proposal will be relevant for the programme, you 

also need to consider ‘the bigger picture’. For that reason, several items should be 

considered: 

- Links to other strategies/policies on the regional, national and EU levels: 

A project is relevant when it also contributes to the priorities of other strategies already 

applying in the Programme area. Projects have to explain how they will contribute to the 

EUSBSR. It is therefore highly recommended for Project Partners to contact institutions 

in charge of the existing territorial strategies, to learn more about the needs and 

challenges of the area of interest. 

- Previous work and knowledge in the area of interest: 

The Programme will check whether the proposed project builds on any previous 

cooperation, and will make sure that it is not a repeat of an old story. A lot has been 

done and financed by many funding sources during the previous programming periods, 

and project applicants need to build on this work. Desk research will therefore have to 

be done thoroughly at this stage to demonstrate that a new solution is proposed to what 

already exists in the sector and/or programme area. 

- Innovative aspects: 

It is important for programmes to understand if the project will go beyond the existing 

practice in the sector/programme area/participating countries, or will it adapt and 

implement already-existing solutions. Programme will not fund projects that plan to 

implement activities that already exist on the market or are part of the regular activities 

of Project Partners. Already at the idea generation stage, partners should take into 

account how such innovative aspects could be capitalised on in the future and how they 

could be replicated by other stakeholders. 

Throughout the Programme, we encourage applicants to come up with pilot actions to 

be implemented. These pilot actions should: 

- Have an experimental or demonstration character, i.e., it should test, evaluate or 

demonstrate the feasibility and effectiveness of new procedures, instruments or 

tools. If a project foresees several pilot actions (either at cross-border, local or 

regional level), these should differ from each other in order to maximise mutual 

learning among the partnership. 

- Be limited in its scope, i.e., in its location, duration, scale, etc. It should be 

unprecedented in a comparable environment. 

https://lietuva-polska.eu/uploads/dok/pakeisti.pdf
https://www.balticsea-region-strategy.eu/
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- Be jointly evaluated in terms of results as well as jointly exploited and transferred 

to other institutions and territories. 

Project development 

NOTE: there are changes to project design in the new Programme – project is composed 

of work packages that contain activities and deliverables, and generate certain outputs 

and results. You can find more details in part III.2.1. Filling in and submitting the 

application through JEMS or by checking the Application Form Guidelines. 

The project intervention logic should present a coherent and logically-correct 

progression from activities, work packages, outputs and all the way to results. To sum 

up, projects must provide the necessary information for Programme to assess their 

contribution to the achievement of the programme-specific objectives. 

After Partners consolidate the idea into a project proposal by defining the strategic and 

operational details, they need to prepare the intervention logic of the project. 

Start by defining the project overall objective and expected result, and link them the 

programme intervention logic. Projects should choose a programme priority specific 

objective (listed in part II.1. Description of Priorities and Indicators) to which the project 

contributes and describe how it will contribute. It is important to be consistent between 

the project objective(s) and the programme priority objective, as this will help focus the 

reach of the project and underline what impact the project will make. Indicate to which 

programme result indicator, corresponding to the chosen programme priority specific 

objective, the project will contribute. The project will need to indicate a baseline and set 

a value to monitor progress on the project result. The measurement unit cannot be 

chosen by the project, but will be the same as that of the programme result indicator 

selected. 

Next, define project specific objectives. The project can define several project-specific 

objectives, but please remember that each project-specific objective has to be supported 

by a work package. The project-specific objectives need to show a direct contribution to 

the project overall objective. Each work package, created to support the delivery of the 

project specific objectives, outlines and describes which activities and outputs support 

the achievement of this objective. 

Then, define project outputs and link them to the programme output indicators. Project 

outputs are specific elements that can be measured and that align with a programme 

output indicator. Project output and programme output indicators need to have the 

same measurement unit to be able to combine them and monitor progress on 

programme level. It is mandatory for the project to contribute to at least one programme 

output indicator. It is possible for several project outputs to contribute to the same 

programme output indicator. 

https://lietuva-polska.eu/en/1-call-for-proposals/
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The project output is the outcome of the activities funded, telling what has actually been 

produced for the money given to the project. It can be captured by a programme output 

indicator, and directly contributes to the achievement of the project result. The project 

result is the immediate advantage of carrying out the project, telling us about the benefit 

of using the project outputs. 

Projects have to demonstrate the result-oriented approach as there has been a clear 

call for more effective use of EU investments. To achieve this, Programme will finance 

projects that can generate tangible, measurable results. These results should lead to a 

change of the initial situation and should have a real impact on the performance of cities, 

regions and territories in the Programme area. Projects should also be able to guarantee 

the continuation, possible share and replication of activities and associated results. 

Building process aimed at consolidating the capital built by projects and the Programme 

is commonly referred to as Capitalisation. Objectives of capitalisation can be defined as: 

- Making the knowledge and results generated by projects more accessible, thus 

improving the transfer of knowledge; 

- Obtaining additional results through benchmarking and detailed content analysis, 

building on existing knowledge and experience; 

- Promoting the re-use and/ or transfer of this knowledge and these results, to 

boost performance and delivery; 

- Raising awareness and improving the communication of results in specific fields 

of regional policy. 

For more information about capitalisation of project results please check the 

Capitalisation Management Guide published by Interact. 

Finally, projects have to define a Work Plan. Project objectives, results and outputs have 

to be logically linked to work packages, activities, time plan. The project work plan must 

explain what needs to be done to deliver project outputs and results, in order to achieve 

project specific objectives. The work plan is divided into a number of work packages, 

which are further broken down into activities. 

A side-product of the project that contributes to the development of a project output 

can be listed as a deliverable of an activity in the work package. However, not every 

activity has to have a deliverable. Deliverables are not a part of the intervention logic, as 

there is no causal link between them and project outputs. 

More about creating a Work Plan and all its elements you can read in part III.2.1. Filling 

in and submitting the application through JEMS. 

https://www.interact-eu.net/library#2891-publication-capitalisation-management-guide
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Simplified visualisation of project intervention logic and its connections to Programme 

intervention logic is shown on figure below. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Programme and project intervention logic links 
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To sum up this chapter, below are terms introduced in the 2021-2027 Programme: 

Term Definition 

Project overall 

objective 

Provides overall context for what the project is trying to achieve, and aligns to 

programme priority-specific objective. It relates to the strategic aspects of the 

project. 

Project-specific 

objective 

A tangible statement describing what the project is trying to achieve. It refers to 

the project’s main outputs. It can be evaluated at the conclusion of a project, to 

see whether it was achieved or not. 

Project result The immediate advantage of carrying out the project, telling us about the benefit 

of using the project’s main outputs. It should indicate the change the project is 

aiming for. 

Project work 

package 

A group of related project activities required to produce the project’s main 

outputs. 

Project activity Specific task performed for which resources are used. It’s a work package 

component which may or may not result in a deliverable or an output. 

Project 

deliverable 

A side-product or service of the project that contributes to the development of a 

project’s main output (it can be a report, equipment etc.) 

III.2. Application procedure 

Calls for project proposals will be announced on Programme website. For each call, the 

Guidance note will be published providing detailed information on call requirements and 

listing specific expectations in terms of project content (e.g., priorities, topics, expected 

results) and also specifying operational details (e.g., budget, duration, partnership). 

The Lead Partner is responsible for the coordination of the preparation and submitting 

the application on behalf of all the Partners of the project. The application has to be filled 

in English and has to indicate only one Programme priority that the activities of the 

proposed project are focused on. 

Information in the application has to be provided in such detail so as to provide sufficient 

amount of information for assessment and selection procedures to be performed. 

Supporting documents to be provided together with the application, such as annexes 

(or, in case of project selection for funding, during conditions fulfilment stage) must be 

seen as an integral part of application. The annexes (e.g., documents issued by national 

or local administrations; technical documentation, etc.) can be submitted in national 

languages. 

During the period of call for proposals the Project Partners can consult the JS in Lithuania 

or RCPs in Poland. The information and contact details of contact points can be found 

on the Programme website. Consultations can be done by phone or e-mail as well as 

during online or physical meetings at the discretion of the institutions. 

https://lietuva-polska.eu/en/interreg.html
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III.2.1. Filling in and submitting the application 

The Programme uses an online monitoring system called JEMS (Joint Electronic 

Monitoring System) to receive project applications, the system can be accessed at 

jems.lietuva-polska.eu. JEMS covers pre-contractual (applications for project financing) 

and post-contractual relationships (after project approval and signature of the Subsidy 

Contract) between the project and the programme bodies. JEMS User Guide is Annex 2 

to the PM. 

After registering in JEMS, a user can create a project proposal when there is an open call 

for proposals. The project proposal can be developed and saved gradually. In order to 

make sure that the inserted information is not lost, the application should be saved 

regularly. Pre-submission checks in JEMS help applicants to see missing or incorrectly 

filled parts of the AF. These checks should be run timely before the deadline of a call, in 

order to have enough time for any needed corrections. All obligatory documents 

required in addition to the application form have to be uploaded to JEMS before the final 

submission of the project proposal. The project proposal can only be submitted by the 

user that created the project proposal, who should be the Lead Partner. 

The Programme Application Form is based on the harmonised template developed by 

the community of Interreg programmes under the umbrella of Interact. The project 

application is prepared and submitted via the JEMS, however on the Programme website 

an unofficial offline AF is available to download – please note that it is unofficial 

document intended to help applicants to prepare their project proposals, that have to 

be submitted through JEMS. 

https://jems.lietuva-polska.eu/
https://www.interact-eu.net/
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In the online AF, some fields/sub-sections are automatically generated by the system, 

displaying already inserted data. The application form is organised in five main parts and 

several sub-sections: 

 

Part A. Project Identification includes basic information about project proposal and 

project summary. You (Project Partners) are asked to provide short overview of the 

project and describe common challenges, overall objective and main outputs. 

Part B. Project Partners includes technical information about Project Partners, Partner 

contact details and Partner budgets. For each Project Partner, you have to provide 

information on competences and experience to better understand contribution to the 

project. You fill in budget for each Partner – please note that cost categories 1 (Staff 

costs), 2 (Office and administrative costs) and 3 (Travel and accommodation costs) are 

automatically calculated based on the flat rate. For more details, please check Budget 

Planning part. 

Part C. Project Description provides main information about the project. You have to 

describe the overall objectives and provide details on project relevance and context, as 

well as define target groups, contribution to wider policies and partnership structure. 

Within this part you have to create project Work Plan. The work plan shows the project 

objectives and results, and how they will be achieved. You have to present clear project 

plan for achieving foreseen outputs. The work plan description should focus on the main 

implementation steps and avoid too many details and fragmentation. This will also 

increase flexibility for the project during implementation and allow the partnership to 

Part A. Project Identification 

A.1 Project Identification 

A.2 Project Summary 

A.3 Project Budget Overview 

A.4 Project Outputs and Result 

Overview 

 

Part B. Project Partners 

B.1 Partners Overview 

 
Part D. Project Budget 

D.1 Project Budget Per Fund 

D.2 Overview Per Partner 

D.3 Project Budget Overview 

 

Part C. Project Description 

C.1 Project Overall Objective 

C.2 Project Relevance and Context 

C.3 Project Partnership 

C.4 Project Work Plan 

C.5 Project Results 

C.6 Time Plan 

C.7 Project Management 

C.8 Long-Term Plans 

Application Annexes 

Lead Applicant Declaration 

Partner Declarations of All Project 

Partners 

 Part E. Lump Sums 
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adjust activities to specific needs and upcoming developments. Before drafting the work 

plan, you should read part III.1. Preparing a project and familiarise yourself with 

Programme Priorities. 

Work Packages 

The work plan is structured around work packages, which are broken down into one or 

more activities and deliverables. For each single project specific objective – one work 

package should be defined. For Regular Projects we recommend to specify up to four 

specific objectives (limiting number of Work Packages to four). Outputs and their 

contribution to the output indicator(s) are an important factor and must be considered 

when deciding how to divide the project into Work packages. There should not be 

overlapping contribution to the same output indicator from different work packages. 

The contribution towards an output indicator cannot be zero. In many cases, following 

this logic means that you are likely to have less Work packages and more activities inside 

them. 

Within Work Package, you should define Project Specific Objective which will be 

achieved through the implementation of planned activities and related outputs and 

deliverables. Project Specific Objective should be realistic, specific and measurable. Each 

Work Package should have a distinct Project Specific Objective (i.e., Project Specific 

Objectives should not be repeated in other Work Packages!). Additionally, each Work 

Package must have at least one communication objective and related target audience. 

Activities 

Project activities are sets of tasks and actions that have to be performed in order to 

achieve project outputs and results. Structure of activities, deliverables, and outputs 

PROJECT OVERALL OBJECTIVE (defined in Part A) 

Work Package 2 

Project Specific Objective 2 

Activity 2.1 

Deliverable 2.1.1 

Deliverable 2.1.2 

Investment 1 

Output 2.1 

Work Package 

Project Specific Objective 1 

Activity 1.1 

Deliverable 1.1.1 

Deliverable 1.1.2 

Activity 1.2 

Output 1.1 

Project Results 

PROGRAMME OBJECTIVES, OUTPUTS, RESULTS 

Project Work Plan logic scheme 
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should be clearly and logically linked. We advise to group similar activities or activities 

connected to a specific project phase, showing the progress of the project. As an 

example, the project may have preparatory activities (for example mapping of current 

situation, legislation overview, designing of implementation activities), practical 

implementation activities (for example recruiting the participants, procuring experts, 

organisation of training seminars, dissemination), wrapping up activities (for example 

getting feedback, finetuning of created solutions based on the feedback, 

documentation). The number of activities per work package depends on its complexity, 

such as the number and type of outputs to be developed. Usually no more than 4 to 6 

activities per work package should be foreseen. An activity can have several different 

deliverables which relate to the different tasks included in that activity. Limiting the 

number of activities will make implementation and reporting easier. When planning the 

project and its activities, you should make sure that the budget is coherent with the work 

plan and activities. The work plan and the budget must be planned side by side so that 

a corresponding resource for the activities is in place. 

Please note that all projects have to implement a set of standard publicity requirements 

(project website, poster, etc.), as described in part Visibility requirements. These 

standard requirements and activities must not be planned in the work plan section of 

the application form! 

However, project-specific communication activities should be included in relation to the 

project communication objectives and thematic activities: Communication activities 

should not be listed as stand-alone activities but be included as smaller steps in the 

“Activity description” column of a bigger thematic activity (e.g., “Social media posts and a 

public event to promote the launch of a pilot action and reach target audiences xy”). In 

specific cases, a communication activity may be a main implementation step for reaching 

a thematic objective, in which case it could be listed as a separate activity (e.g., a 

thorough stakeholder engagement process or a public awareness campaign across 

various communication channels). 

Deliverables 

A deliverable is a tangible or intangible object produced as a result of the activity that is 

intended to be delivered to a target group or a stakeholder. A deliverable could be a 

report, a document, a server upgrade, or any other building block of the project results. 

In order to document the implementation of activities, at least one deliverable should 

be defined per activity. Deliverables should present the outcomes of activities, thus be 

sufficiently comprehensive. We recommend to limit the total number of deliverables per 

work package (e.g., not more than three deliverables per activity), also keeping in mind 

that project implementation will be monitored against the deliverables foreseen in the 

application form. 
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The main achievement of a set of project activities is an output that will be delivered 

during the implementation of the work package. When planning outputs, please refer to 

the output types defined by the Programme, which have to be selected by achieved 

project outputs – the list of Programme outputs is Annex 1 to the PM. 

Investments 

In the work package, you can indicate the investment planned in your project. This 

investment component can include equipment (only long-term asset) in costs category 

5 and infrastructure and works in cost category 6. Please remember, that investments 

in infrastructure have to be duly justified and necessary for achievement of project 

objectives and have a co-operative character. The project must focus on joint activities, 

and any investment has to be implemented along soft activities, having clear logic link to 

them. 

Infrastructure and construction works have to be the result of cross border cooperation 

actions specifically directed at improving the development of the Programme area in line 

with the additionality principle. The cross-border dimension and added value must be 

evident. Infrastructure and construction works will be financed only if crucial for the 

achievement of the project’s outputs and results. 

For infrastructure and constructions works, in line with official regulations, climate 

proofing of investments in infrastructure has to be ensured (you can read more in 

“Infrastructure and works” (CC6)) and projects that respect the ‘energy efficiency first’ 

principle will be priorities when selecting such investment. Actions that contribute to any 

form of segregation or exclusion will not be supported, and when financing 

infrastructure, accessibility for persons with disabilities has to be ensured. 

In order to promote the achievement of a climate-neutral Union by 2050, taking due 

account of social and economic consequences that it entails, the Programme aims to 

contribute to reducing greenhouse gas emissions and to tackling energy poverty. In that 

context, investments in energy efficiency, including energy savings schemes, in 

sustainable renewable energy in accordance with the sustainability criteria set out in 

Directive (EU) 2018/2001, in smart energy systems, as well as investments aiming at 

disaster prevention, promoting biodiversity and green infrastructure, including 

preservation, valorisation and the highlighting of protected natural areas, and other 

measures to reduce greenhouse gas emissions, such as the preservation and restoration 

of natural areas with high potential for carbon absorption and storage, including by 

rewetting of moorlands, the capture of landfill gas or emission reduction in industrial 

processes or products, would be particularly important. Furthermore, investments 

aiming at reducing every form of pollution, such as air, water, soil, noise and light 

pollution, are especially encouraged. 

https://lietuva-polska.eu/en/1-call-for-proposals/
https://energy.ec.europa.eu/topics/energy-efficiency/energy-efficiency-targets-directive-and-rules/energy-efficiency-first-principle_en#:~:text=The%20%E2%80%9Cenergy%20efficiency%20first%20principle,and%20making%20relevant%20investment%20decisions.
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A02018L2001-20220607
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IMPORTANT: only thematic work packages can be used, planned towards specific 

project objective – it is not possible to have a work package devoted only for specific 

actions, e.g., for project management, investment or communication only. 

Part D. Project Budget provides automatically generated overview of project and 

partner budgets. 

Part E. Lump Sums lets applicants to select Lump Sums and define split-up of the funds 

between the partners. 

Before submitting an Application Form, you have to initiate a pre-submission check in 

JEMS in order to review any missing information in the AF. All obligatory documents 

required in addition to the application form have to be uploaded to JEMS before the final 

submission of the project proposal. 

III.2.2. Annexes to be submitted with the application 

1. Project Statement (Annex 3) – document for projects applying for Programme 

funding. Signing this document, Partners confirm the availability of funds from 

Project Partners in the project and ensure compliance with wider legal 

frameworks (procurement, GDPR). This has to be submitted by the Lead Partner 

and is an obligatory document to perform the eligibility check. 

2. Project Partner Statement (Annex 4) – provides confirmation on the co-

financing for each Project Partner. This has to be submitted by all Project Partners 

(including the Lead Partner!). This can be submitted at the application stage. 

The templates for Project and Partner Statements are available on the Programme 

website. Project and Partner statements can be signed digitally with a qualified electronic 

signature compliant with the eIDAS Regulation (Regulation (EU) No. 910/2014) – in case 

of Polish Partners, along the electronically signed documents has to be 

attached/included verification of electronic signature (in PDF format). In case of scanned 

version of signed document, Partners have to provide statement that the original 

document is available at partner institution. 

3. Authorisation to sign documents – confirmation that person signing the 

documents is legally authorised on behalf of the organisation. This can be 

scanned legal act of organisation with link to legal act on institution website, or as 

required by national law. 

4. Supporting documentation for investments – Partners have to provide short 

technical description and justification for need for investment (maximum one-

page A4) with simplified design illustration of the works – these are obligatory 

documents at the application stage. Further documentation, based on the 

information provided in the AF, will be requested during condition fulfilment 

stage. Deadline to submit all required documentation is 2 months from the date 

of notification on project approval. If Partners already have the documentation 

https://lietuva-polska.eu/en/1-call-for-proposals/
https://lietuva-polska.eu/en/1-call-for-proposals/
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ready, it can be submitted with the application. An overview list of required 

documentation is available at the end of this chapter – please note that the Project 

Partners should follow national rules when preparing investment documentation. 

5. Statement on the absence of discriminatory resolutions by local government 

units and their subordinate units3. This statement is applicable to Polish Project 

Partners – statement template is included as Annex 6 to Programme Manual and 

also available to download from the Programme website. 

If the Project Statement is not signed, the application becomes non-eligible and is 

rejected. For further information on the formal and administrative requirements to be 

observed when submitting the application form, please refer to chapter Eligibility 

criteria. 

Project assessment is done only based on the information provided in the Application 

Form in JEMS and the mandatory attachments described above. Any information 

provided in additional attachments will not be used for the assessment. Additional 

attachments can be included only in exceptional cases and upon prior agreement with 

the JS. Therefore, it is extremely important that the application form is filled carefully 

and all requested information is provided there. 

All annexes have to be clearly titled and easily identifiable by name of the document – 

otherwise it may disrupt the assessment process. All annexes must be submitted in an 

electronic format. Although a large variety of file types are supported, PDF files are 

preferred. The maximum file size is 50 Mb. 

Overview list of investment documentation: 

- Ownership documents, lease of land or premises, agreements for lease (for 

period covering planned project duration and durability period); 

- Cost estimates for works; 

- In case of simple repair works, where according to national legislation full 

technical project is not required, then short description provided with 

application is enough; 

- Technical project for construction works in line with national requirements, 

along with: 

o Building permits from relevant municipality, 

o Permits from other bodies as required by national law – cultural heritage 

institution, nature protection bodies etc., 

 

3 According to the Polish Partnership Agreement cohesion policy support will only be provided to projects 

and partners that comply with the anti-discrimination provisions referred to in Article 9(3) of Regulation 

(EU) 2021/1060. Where the partner is a local government unit (or an entity controlled by or dependent on 

it) which has taken any discriminatory action contrary to the principles referred to in the above-mentioned 

article, support under cohesion policy cannot be granted. 

https://lietuva-polska.eu/en/1-call-for-proposals/
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o Environmental impact assessment (if applicable according to the national 

legislation). 

III.3. Assessment and selection procedure 

III.3.1. Assessment of applications 

The assessment of project applications starts upon the closure of the call. It is performed 

by the JS, however, at any stage of the assessment of application, the JS can seek support 

of external experts. The assessment results and recommendations are then presented 

to the MC. 

To ensure the transparent assessment, it will always be made by two assessors ensuring 

four-eyes principle throughout all stages in the assessment. Assessors will coordinate 

their assessments and produce one joint checklist. Clear rules on arbitration in case of 

controversial assessments are set. 

After all projects applications have been assessed, there will be a final overarching check 

that all assessments are comparable in terms of quality and the conclusions reveal no 

bias. 

The assessment is carried out in two steps: 

- Eligibility check (to verify that application fulfils the minimum technical 

requirements and the eligibility requirements of the Programme); 

- Quality assessment (to provide the MC members with sufficient information on the 

quality of each eligible application). 

If during the eligibility check, the JS notices that annexes or additional documents are 

missing, the JS is entitled to ask for missing documents (deadline to submit the missing 

document is 2 weeks and will be clearly stated in JS request). 

III.3.2. Eligibility check 

JS assesses the compliance of the received applications and their annexes with the 

formal eligibility criteria. 

The purpose of eligibility check is to verify that the application fulfils the minimum 

technical requirements of the Programme and whether an application complies with the 

eligibility rules established by the Programme for its projects. 

The administrative compliance and eligibility criteria are applicable to all submitted 

applications and are presented below. 
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Eligibility criteria 

The application is submitted by the given deadline; 

Obligatory annexes are signed and attached; 

All applicable sections of the application are correctly filled in via the JEMS (no incorrect 

information e.g., "to be added later"); 

Application Form is filled in English 

Project involves at least two applicants – one from Lithuania and one from Poland, and 

not more than four applicants; 

Lead partner organisation is eligible; 

Other partners organisations are eligible; 

The project duration is in line with requirements; 

The project budget size is in line with requirements;  

The Lead Partner has selected the three mandatory cooperation criteria; 

The project application adheres to the horizontal principles. 

 

An application is deemed ineligible at this stage if it does not meet the above-mentioned 

criteria. Eligible applications will then undergo a quality assessment, looking among 

other things at the fit of the project with the specific objective, a coherent and logical 

setup, a budget that presents value-for-money, and a suitable partnership. 

In case any of the eligibility criteria is not met, the application is assessed as ineligible 

and further assessment of such application will not be performed. 

III.3.3. Quality assessment and criteria 

The purpose of this part of assessment is to evaluate which of the submitted eligible 

applications contribute mostly to the objectives of the Programme, are mostly relevant 

in terms of the cross-border cooperation, which of the projects has the biggest social 

and economic impact on the cross-border region, demonstrates cost effectiveness and 

ensures the efficient and smooth implementation. 

The quality assessment is based on quality assessment criteria approved by the MC. 

Quality assessment criteria are divided into two categories, and each criterion the 

guiding criteria are identified: 

Strategic assessment criteria – the main aim is to determine the extent of the project's 

contribution to the achievement of Programme objectives (including contribution to 

Programme indicators), by addressing joint needs of the target group. 
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Operational assessment criteria – the main aim is to assess the viability and the 

feasibility of the proposed project, as well as its value–for-money in terms of resources 

used versus results delivered. 

In order to ensure equal treatment of all applications, the quality assessment is carried 

out on the basis of the information provided in the application. No additional 

clarifications will be requested during the quality assessment process. The quality 

assessment criteria are presented in the table below.  

QUALITY ASSESSMENT Max. 100 points 

Strategic assessment criteria Max. 60 points 

Project relevance 25 points 

- The project addresses common territorial challenges of the programme or a joint asset of 

the programme area – there is a real need for the project. 

- The project clearly contributes to a wider strategy on one or more policy levels (EU / national 

/ regional/EUSBSR). 

- The project contributes to the achievement of programme’s objectives and indicators, and 

the contribution is realistic. 

- The project outputs clearly link to programme output indicators and their contribution to 

programme targets is obvious. 

- The project makes use of available knowledge and builds on existing results and practices 

but avoids overlaps and replications. 

- The project demonstrates new solutions that go beyond the existing practice in the 

sector/programme area/participating countries, or adapts and implements already 

developed solutions. 

Cross-border impact  15 points 

- The importance of cross-border cooperation for the topic addressed is clearly 

demonstrated. The project demonstrates a strong cross-border impact throughout the 

programme area. 

- The results cannot (or only to some extent) be achieved without cross-border cooperation. 

- There is a clear benefit from cooperating for the project partners / target groups / project 

area / Programme area. 

Project intervention logic 10 points 

- The project intervention logic is plausible. Project specific objectives are specific, realistic 

and achievable. 

- Proposed project outputs are needed to achieve project specific objectives and they are 

realistic (it is possible to achieve them with given resources – i.e., time, partners, budget. 

- Project outputs are durable (the proposal is expected to provide a significant and durable 

contribution to solving the challenges targeted). 
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- Project main outputs are applicable and replicable by other 

organisations/regions/countries outside of the current partnership (transferability). 

- The project makes a positive contribution to the horizontal principles, in particular 

sustainable development, equal opportunities for men and women, non-discrimination and 

accessibility. 

Partnership relevance 10 points 

- The project involves the relevant actors needed to address the territorial challenge/joint 

asset and the objectives specified. 

- With respect to the project’s objectives, the project partnership: 

- is balanced with respect to the levels, sectors, territory; 

- consists of partners that complement each other; 

- is of a manageable and appropriate size. 

- Partner organisations have proven experience and competence in the thematic field 

concerned, as well as the necessary capacity to implement the project (financial, human 

resources, etc.). 

- All partners play a defined role in the partnership and the territory benefits from this 

cooperation. 

Operational assessment criteria Max. 40 points 

Work plan 10 points 

- The work plan and time plan are realistic, consistent and coherent according to the project 

intervention logic. 

- The distribution of tasks among partners is appropriate. 

Communication 10 points 

- Communication activities are appropriate to reach the relevant target groups and 

stakeholders. 

- The communication objectives are relevant and are expected to contribute to project 

specific objectives. 

Budget 20 points 

- The project budget is used in accordance with the principles of economy, efficiency and 

effectiveness, and complies with the eligibility rules of expenditure. 

- Sufficient and reasonable resources are planned to ensure project implementation. 

- The need for engaging external expertise is justified and the costs seem realistic. 

- Sufficient and reasonable resources are planned for investments and equipment purchases 

(if applicable) and their costs are realistic. 

- The available information in the budget is transparent and sufficient. On that basis, the 

project budget appears proportionate to the proposed work plan, project outputs and 

project's contribution to Programme indicators aimed for. 

For all criterion points are used from 0 to 5, as described below. Only full numbers are 

used in the assessment process. The points are added up and weighted into total score 
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for the project. Then, projects are put in ranking lists for each specific objective according 

to points received.  

The explanation of the scoring system 

5 Very good 

Information provided is complete, clear and coherent for assessing the criteria, showing 

that project is exceptionally well in line with the requirements set by the Programme.  

4 Good 

The application fulfils the given criteria well, however the provided information includes 

minor shortcomings (e.g., the timeline provides little space for unexpected delays, details 

are missing in the given information in minor parts of the application). 

3 Sufficient 

The application sufficiently addresses the criterion; however, some aspects of the given 

criteria have not been fully met or not explained in full clarity or detail (e.g., the 

partnership lacks certain expertise to address the identified challenge; the 

implementation steps are not fully clear based on the description in the work plan). 

2 Weak 

There are serious shortcomings fulfilling the given criteria and/or the provided 

information is of low quality (e.g., the cross-border relevance of the project is not clearly 

justified; the main outputs are not clearly described; the target groups of main outputs 

are not clearly described). Important details are missing. 

1 Poor 

Information can be found to prove that some requirements of the Programme have been 

met. The information provided lacks relevant quality and there are mismatches between 

question asked and provided answer.  

0 Insufficient 

The information requested is missing (either not filled in or not provided in the text). The 

information provided is not relevant for the criterion (e.g., the application addresses 

issues that are not relevant to the Programme priorities).  

Rejection criteria 

There are several cases when application is deemed ineligible for funding, and thus 

suggested to be rejected for the MC decision: 

- If projects received 0 points for even one strategic assessment criterion or 0 points 

for at least two criteria, including strategic or/and operational assessment; 

- If project receives 1 point for at least three criteria, including strategic or/and 

operational assessment; 

- The applications which fail to score at least 65 points out of 100 in total; 

- If any point of eligibility criteria is not fulfilled; 
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- A project can also be rejected in case the Programme does not have funding 

available (in the priority or based on other financial concerns on programme 

level). 

III.3.4. Strategic Impact Assessment by MC Members 

After finalisation of eligibility check and quality assessment, recommendations on 

project assessment are submitted to MC who performs Strategic Impact Assessment. 

During the Strategic Impact Assessment MC can award additionally up to 5 points to 

projects that demonstrate the biggest added value to the Programme and that have 

great potential to impact Programme area. 

Strategic impact assessment related to the added value for the Programme will be 

performed following the criteria presented in the table below. 

Points Guiding criteria for Strategic Impact Assessment 

5 - Project demonstrates tangible contribution to the development of 

functional areas/relationships in the eligible territory and its closest 

vicinity, especially the tourist cross-border functional area and potential 

for functional area related to environment protection. 

- Project introduces new and innovative interventions and clearly describes 

their importance for cross-border area and contribution towards 

Programme overall objective and result indicators. Project envisions 

testing solutions and plans pilot actions, results of which may well be 

rolled out and replicated in future. 

- Project demonstrates strong focus on tying together existing assets, 

involving the whole range of stakeholders from national authorities to 

local stakeholders and engage existing cross-border exchange platforms 

(e.g., foundations, Euroregion) in supporting project activities. 

- Actions within project greatly contribute to capacity building of project 

partners involved and building skills of local partners for implementation 

of future projects. 

- Project clearly utilizes past experiences of partners and builds on available 

knowledge. Project pays special attention also in this context supporting 

of match-making events for finding of (new) partners, opening to and 

mentoring of new partnerships, mapping of initiatives and encouraging 

new ideas. 

- Project sets out not only the actions expected to contribute to the specific 

needs of the cross-border region but also to one or more policy areas 

relevant for the EU Strategy for Baltic Sea Region (EUSBSR), by building 

trust and confidence among partners on different governmental levels.  
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4 - Project strongly contributes to Programme overall objective and result 

indicators. It also demonstrates potential to continue cross-border 

cooperation between partners after project finish, with mention of 

possible future cooperation. 

- Project envisions testing solutions and plans pilot actions that can have 

tangible impact on cross-border area. 

- Actions within project contribute to capacity building of project partners 

involved and building skills of local partners for implementation of future 

projects. 

- Project has positive contribution to horizontal principles, description how 

activities will contribute to these principles is presented. Partners plan 

activities incorporating provisions of the new EU initiatives (EU Green Deal, 

European New Bauhaus, etc.). 

- Project complements and demonstrates synergies with projects and 

initiatives planned within regional and national programmes. 

3 - Project contributes to Programme overall objective and result indicators. 

It also demonstrates some potential to continue cross-border cooperation 

between partners after project finish. 

- The project will contribute to solving some of the main cooperation 

problems identified in the Programme area. 

- Actions within project somewhat contribute to capacity building of project 

partners involved and building skills of local partners for implementation 

of future projects. 

- Project has positive contribution to horizontal principles, description how 

activities will contribute to these principles is presented. Partners plan 

activities incorporating a limited number of provisions of the new EU 

initiatives (EU Green Deal, European New Bauhaus, etc.) 

- Project directly or indirectly contributes to removing cooperation barriers.  

2 - Project contributes to Programme overall objective and result indicators 

to some degree. 

- Only some of the envisaged activities demonstrate relevance as regards 

solving the main cooperation problems identified in the Programme area. 

- Project directly or indirectly might contribute to removing cooperation 

barriers. 

- Project demonstrates some synergies with projects and initiatives planned 

within regional and national programmes. 
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1 - Only some activities of the project contribute to Programme overall 

objective and result indicators. 

- The project has little relevance as regards solving the main cooperation 

problems identified in the Programme area. 

- Project has positive contribution to horizontal principles, however 

description of how activities will contribute to these principles could be 

improved. 

- The project demonstrates a very weak or imprecise link with projects and 

initiatives planned within regional and national programmes. 

0 - Minimum requirements of the Programme are met; however, it is not 

clear how big the impact will be in regards to key territorial challenges 

identified in the Programme area. 

- There is lack of information on synergy with other initiatives, projects or 

development investments finished or planned relevant to Programme 

area. 

After this assessment the final ranking list of the recommended projects is prepared. 

Applications will be ranked according to the final score received. Project can receive 

maximum 105 points (100 from quality assessment plus additionally 5 points from 

Strategic Impact Assessment). Applications that receive less than 70 points will not be 

recommended for funding. 

As an outcome, the Final Ranking List will be created, containing: 

- Project recommended for funding; 

- Projects recommended for funding placed on reserve list (that can be financed 

later upon availability of funds within priority); 

- Projects not recommended for funding due to lack of funds within given priority; 

- Project not recommended for funding after quality assessment and/or eligibility 

check. 

Final Ranking List will indicate maximum eligible expenditure allowed for each approved 

application. Final approved amounts will be later set in the finally approved Application 

Form and in the Subsidy Contract. 

Projects rejected by the MC will receive official information regarding rejection, including 

the reasoning behind the rejection and information for the Lead Partner on the 

possibility to appeal against this decision. 

III.3.5. Selection of applications for funding 

Selection procedure is established and applied by MC in order to ensure the 

prioritisation of operations to be selected with a view to maximising the value-for-money 
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of the Programme funds. Decisions for funding is made by the MC in compliance with 

the Rules of Procedure of the MC, basing on the final assessment results. The dates for 

the MC meeting for each call can be found on the Programme website. 

Based on the assessment results MC takes the decision to select the projects for funding. 

The MC may approve the project directly or under certain conditions. The Monitoring 

Committee can also give recommendations to the project. 

If the application is approved conditionally, the conditions will be clearly communicated 

to the Lead Partner with a deadline to fulfil them. Conditions can be technical (like 

changes to activities, budget adjustments, corrections to information provided etc.) or 

explanatory (clarification of descriptions etc.). For projects that have planned 

investments, all documentation related to it needs to be submitted during the conditions 

fulfilment stage. Lead Partner can request to extend the deadline to fulfil the conditions 

– it will be granted only in duly justified cases. In case project fails to fulfil conditions set 

by the MC within the deadline or conditions are not fulfilled properly, the decision of MC 

on project funding is automatically cancelled. 

Information about final decision on selection or rejection of the project application will 

be communicated to the Lead Partner within 10 working days from the date decision is 

taken. 

III.3.6. Project Contracting 

The contracting procedure starts right after the project fulfils conditions set while 

assessment and receives the final approval. After final decision on selection of project 

for financing, the Subsidy Contract between MA and Lead Partner can be signed. 

The Subsidy Contract is an agreement that, in compliance with the “Lead Partner 

principle”, is established between the Ministry of Interior of Republic of Lithuania, acting 

as Programme MA, and the Lead Partner. The subsidy contract constitutes the legal 

framework for the implementation of the project. The information in the SC is standard 

and covers the need to comply with EU, Programme and national rules. It cannot be 

modified, and is the legal document which sets the requirements for receiving the grant. 

Any extra activities cannot be carried out without the Programme’s advance approval. 

The SC confirms the final ERDF commitment to the project, contains project budget 

details and annual spending targets, again based on the information in the application. 

Projects will be expected to meet these targets (or at least come close), and failure to do 

so may result in a cut in the grant to the project. 

The most recent version of the approved application form is an integral part of the 

subsidy contract. A model of the subsidy contract is available at the Programme website. 

https://lietuva-polska.eu/en/documents/rules-of-procedure-of-the-monitoring-committee/
https://lietuva-polska.eu/en/interreg.html
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III.4. Complaint Procedure against funding decision 

The term ‘complaint procedure’ to be understood – different from the term ‘appeal’ – as 

a procedure not to replace, but in the best case to avoid a later appeal (national court 

procedure). 

Complaints during project implementation are not the subject of this complaint 

procedure because: 1) complaints against a decision of the MA during project 

implementation based on the subsidy contract concluded between the MA and the Lead 

Partner should follow the rules laid down in the Subsidy Contract and 2) complaints 

related to the Controller or AA (regarding irregularities or irregular expenditure detected 

during AA’s audits) have to be lodged to the responsible national authority according to 

the applicable national rules. 

Complaints regarding irregularities or irregular expenditure detected during AA’s audits 

are not a part of the above-mentioned complaint procedure. Project Partner should 

follow national legal acts. 

The applicants can complain against the decision of the MC, for which the legal basis is 

Article 69 (7) of Regulation (EU) No 2021/1060. Within 7 calendar days after 

communication of the MC decision (the term is indicated in the letter sent from the JS), 

the Lead Partner has the right to submit a complaint, giving clear arguments. 

The complaint can be submitted only against the following criteria: 

a. the outcomes of the eligibility check and/or quality assessment, including 

strategic assessment of the project application, based on the selection criteria 

approved by the MC, do not correspond to the information provided by the Lead 

Partner during the project assessment and selection process; and/or 

b. the project assessment and selection process failed to comply with specific 

procedures laid down in the Programme Manual that materially affected or could 

have materially affected the decision. 

Only the project’s Lead Partner, as the one representing the project partnership affected 

by the funding decision, is entitled to submit a complaint. Therefore, it is the task of the 

Lead Partner to collect and bring forward the justification of the complaint from all 

Project Partners. 

The complaint should include: 

- name and address of the Lead Partner; 

- reference number of the application which is a subject of the complaint; 

- clearly indicated reasons for the complaint, including listing of all elements of the 

assessment which are being an issue for complaint and/or failures in adherence 

with procedures limited to the criteria mentioned above; 

- any supporting documents. 
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The relevant documentation can be provided for the sole purpose of supporting the 

complaint and may not alter the quality or content of the assessed application. No other 

reasoning for the complaint than indicated (i.e., clearly indicated reasons for the 

complaint, including listing of all elements of the assessment which are being an issue 

for complaint and/or failures in adherence with procedures limited to those criteria for 

lodging a complaint which are mentioned above) will be taken into account during the 

complaint procedure. 

A complaint will be rejected without further examination if submitted after the set 

deadline or if the formal requirements are not fulfilled. 

The JS, in consultation with MA, examines the complaint and checks whether the 

complaint contains all necessary details (as mentioned above). The complaint will be 

examined on the basis of the information provided by the Lead Partner in the complaint. 

The JS will provide the MA no later than twenty calendar days after the receipt of the 

complaint with a copy of: 

- the complaint after the formal check by the JS; 

- the copy of AF and all supporting documents that were taken into consideration 

by the relevant bodies during the project assessment and selection process; 

- all documents related to the assessment of the application including checklists 

and the record of the MC decision; 

- any other documents requested by the MA relevant to the complaint. 

A meeting regarding examination of the complaint might be assembled by the MA no 

later than 40 calendar days after the complaint was submitted. The JS is invited to the 

meeting to present the position of the technical examination and to answer possible 

questions. The MA may decide to invite the Lead Partner for a hearing. The 

representatives of the JS have the right to respond to the statement by the Lead Partner. 

The MA may request clarifications from both parties (Lead Partner and JS). 

Based on the findings of this assessment, the decision regarding approval or rejection 

of the complaint will be proposed to the MC. The final decision on the legitimacy of the 

complaint (if the complaint is justified or to be rejected) is taken by the MC. The decision 

of the MC is communicated by the JS in writing to the Lead Partner. 

The complaint procedure – from the receipt of the complaint to the communication of 

the MC decision to the Lead Partner should be resolved within maximum 50 calendar 

days. 

The decision of the MC is final, binding to all parties and not subject of any further 

complaint proceedings within the Programme based on the same grounds. 
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IV.  PROJECT IMPLEMENTATION AND REPORTING 

To implement the project means to carry out project activities. To be able to do this 

successfully, the partnership needs to: 

- monitor progress; 

- ensure that quality standards are being met; 

- identify and assess the potential problems that can create a risk for the project 

implementation; 

- deal with unexpected situations and manage project changes. 

To report means to inform others about project implementation progress. In the project 

this will happen internally (within the partnership) and externally (from the partnership 

to the Programme). 

Partners will have to provide descriptions, justifications and evidence to the Programme 

about the activities and related expenditures. They have to do this to confirm that the 

project is performing according to what was initially agreed in the application form. 

IV.1. Starting the project implementation 

Project start and end date will be indicated in the Subsidy Contract signed by the Lead 

Partner and the MA. 

After the Lead Partner receives the decision on funding from MA, all Project Partners 

have to start the preparations of the Partnership Agreement. This partnership 

agreement lays down the arrangements regulating the relations between the Lead 

Partner and all the Project Partners, in order to ensure sound implementation of the 

project as in the latest version of the project data, as well as in compliance with the 

conditions for support set out in the European Structural and Investment Funds 

Regulations, delegated and implementing acts, the Programme implementation manual, 

and the Subsidy Contract signed between the MA and the Lead Partner. 

The Partnership Agreement extends the arrangements of the Subsidy Contract to the 

level of each partner. Signed Partnership Agreement has to be uploaded in JEMS as soon 

as possible after the Subsidy Contract is signed, and before submitting first payment 

claim by the project. 

If needed, additional clauses can be included and content of the Partnership Agreement 

changed. The Lead Partner is responsible for Partnership Agreement amendments if 

relevant changes in project are approved by the Programme bodies. In general, 

according to the provisions of Partnership Agreement, Project Partners give full support 

to the Lead Partner in order to ensure the successful implementation of the project, 

fulfilment of its objective and high quality of outputs and results. 

A template of the Partnership Agreement will be available on the Programme’s website. 
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IV.2. Reporting and payment procedure 

During the project implementation, all projects have to report on their progress 

regularly; the reporting covers both the project activities and the financial 

implementation. The central instrument for the project monitoring is the project report. 

The main objective of the project reports is to monitor whether projects are on track 

with implementation (working toward the project overall objective, work package 

objectives, outputs and results, carrying out communication of activities and 

achievements, and tracking the budget). The reports have to be submitted in English in 

JEMS and are subject to management verifications performed by the National Control. 

The terms ‘control’ and ‘audit’ (and thus controller and auditor) are not interchangeable 

since they have two different meanings as well as implications. 

The term ‘control’ refers to the management verifications performed by the MA/JS and 

the Controllers identified by each participating country. The control ensures the legality 

and regularity of expenditure declared by the Project Partners before the 

reimbursement of project costs. 

The term ‘audit’ refers to the verifications performed by auditors supporting the Audit 

Authority. Auditors check expenditure already reimbursed by the MA/JS and declared to 

the European Commission. The auditors perform their checks based on annual samples. 

IV.2.1. Control 

Management verifications include checks of accounting records (not applicable for 

simplified cost options), correctness of calculations and documentation of expenditure. 

Verification of partner reports is risk-based and proportionate to the risks identified at 

Programme level. In this process, the controllers verify: 

- that the co-financed products and services have been delivered, 

- their purchase complies with applicable law (EU, Programme, national), 

- the conditions for support of the project have been met. 

The MA/JS also check that the activities declared for funding have been implemented in 

compliance with the aims of the project as approved by the Monitoring Committee. 

The verification will mainly ensure that expenditure reported by project partners to the 

Programme is correct and in accordance with: 

- provisions of the subsidy contract, 

- the latest version of the approved project AF, 

- the EU regulations, 

- Programme rules and 

- national rules. 

Management verifications include: 

- administrative verifications of payment claims made by the project partners; and 
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- on-the-spot verifications of the projects 

Controllers of the Project Partners must be chosen according to the provision set by the 

country where the partner is located and must perform their controls on the basis of the 

Control system established in that country. Depending on the Control system set up in 

the country, expenditure related to the Controller can be eligible for funding. In this case 

it is necessary to include this expenditure into the Project budget already at the stage of 

applying for financing. 

In Lithuania a decentralised system is established and the partners will choose the 

Controller in compliance with national public procurement rules and the national 

requirements for the Controllers (independent and certified audit companies). Minimal 

requirements for procurement of the Control services, terms of reference for the public 

procurement the Control services, model of the contract with Control institution, report 

and checklist for the Controllers can be found in LT Implementing Rules 

(www.esbendradarbiavimas.lt), the cost of conducting the Control should be covered 

from the project budget. Lithuanian partners should take into account that contract with 

the chosen Controller can be signed only after Controller is accepted by the Ministry of 

the Interior of the Republic of Lithuania (MoI) and only after the Designation certificate 

is issued by the MoI. 

In Poland, the Control system is centralised. For Polish partners institutions responsible 

for conducting the control, are National Controllers depending on location of Project 

Partner – Voivodes of Podlaskie and Warmińsko-Mazurskie. Polish Partners do not incur 

the cost of the Controllers. For partners outside the Programme territory National 

Controller will be assigned by NA. 

Contact details for National Controllers are below:  

Podlaskie Voivodeship Office 

Department of Government Programmes 

and European Funds 

ul. Mickiewicza 3, 

15-213 Białystok, Poland 

Warmińsko-Mazurskie Voivodeship 

Office 

Infrastructure and Estate Department 

Al. Marszałka Józefa Piłsudskiego 7/9, 

10-575 Olsztyn, Poland 

IV.2.2. Complaint against the results of Control 

Complaints regarding the results of the tasks performed by the Controllers, if envisaged, 

are examined based on the national solutions of the Member State in which the project 

partner is located. 

Lithuanian partners may file objections regarding the results of the verifications 

conducted by the Controller pursuant to provisions set in the service contract signed 

with the Controller. 

https://www.esbendradarbiavimas.lt/
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Polish partners may file objections pursuant to Article 26 (9)-(10) and 25-27 (2)-(12) of the 

Act on the rules for the implementation of tasks financed from European funds in the financial 

perspective 2014-2020. 

IV.2.3. Reporting levels 

Reporting takes place at a partner and a project levels. Each partner has to prepare and 

submit a partner progress report according to deadlines set in Subsidy Contract and in 

JEMS. After all partner reports are approved by the National Control, the Lead Partner 

consolidates partner reports and submits project progress report. The whole process is 

conducted online, via JEMS. 

Financial reporting of a project is conducted in Euro and the Programme will reimburse 

ERDF contributions in Euro. All Project Partners located outside the Eurozone will convert 

expenditure incurred and paid in national currency into Euro using the monthly 

accounting exchange rate of the European Commission in the month during which that 

expenditure was submitted for verification. 

Reporting at the partner’s level takes place through a Partner Report. This allows to 

inform on activities performed, deliverables achieved and costs incurred by the 

concerned partner during a certain period of project implementation. The duration of 

implementation period is 6 months (the last period might be different depending on 

total project duration). 

At the end of each reporting period, partners must submit Partner Report with all 

supporting documents to the National Control in JEMS. The National Control will verify 

compliance of expenditures and activities according to the management verifications 

framework of the Programme. The National Control can clarify any issues and may 

deduct any expenditure that is considered ineligible. The National Control confirms 

eligible expenditure in a form of the Certificate, which is available in JEMS. The National 

Control may postpone expenditure under question or clarification (for example, in case 

of suspicion of ineligible costs, etc.) for further checks. 

If partner has no costs to report, the Partner Report still has to be formally submitted via 

JEMS (“zero costs report”) by the set deadline. 

Reporting at the project level takes place through a Project Report. After National 

Control issues Certificates for Partner Reports, Lead Partner prepares a Project Report 

and submits it to the JS via JEMS. It includes information on the achievements of all 

project activities and incurred expenditures during the respective reporting period. If 

there are questions about any part of the Project Report during the check, the JS will 

contact the Lead Partner for clarification or additional information. The JS/MA may 

withdraw and/or postpone expenditure under question or clarification (for example, in 

case of suspicion of possible irregularity, etc.) for further checks. 

https://isap.sejm.gov.pl/isap.nsf/DocDetails.xsp?id=WDU20140001146
https://isap.sejm.gov.pl/isap.nsf/DocDetails.xsp?id=WDU20140001146
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Payment to the projects 

Within 10 calendar days after receiving the Project Report in JEMS, the JS checks the 

administrative information and the Controller certificates. If no mistakes are found, the 

MA proceeds to transfer 70% of eligible approved ERDF costs to the Lead Partner. Then, 

after confirmation that the Project Report is completed, the JS sends the approved 

reports and the payment request to the MA for the remaining 30% of ERDF to be 

transferred. 

The Lead Partner proportionally distributes appropriate amounts between the Project 

Partners, and afterwards must inform the JS about the transfer. 

In case costs are to be withdrawn and/or suspended by the JS/MA from Project Report, 

they are deducted from respective payment. In case ineligible costs are detected during 

the approval of the Project Report, they will be automatically deducted from the total 

reported eligible costs, therefore the 2nd payment could be paid less than 30% of the 

total requested ERDF co-financing. 

If ineligible costs, withdrawn and/or suspended, exceed 30% of the requested ERDF co-

financing, the 2nd payment will not be made and the difference will be deducted 

automatically from the amount of total eligible costs reported in the next Project Report 

or in case of Project Progress Report for the last reporting period – the recovery 

procedure will be initiated. 

In accordance with the Common Provisions Regulation 2021/1060 Article 74 (1b), 

partners should receive the total amount of eligible public expenditure due in full and 

no later than 80 (eighty) calendar days from the date of submission of the Project Report 

to the JS, however, in case the clarifications or corrections are needed, this period is put 

on hold until the proper documents are submitted to the JS for assessment. 

IV.2.4. On-the-spot checks and project visits 

In addition, on-the-spot-checks can be carried out by the Controllers and JS to ensure 

that the evidence supplied is correct and accurate. For example, on-the-spot-check will 

confirm whether administrative systems are working well, project documents are in 

order, and whether there is proof that activities have actually been carried out and that 

any investments really have been completed and match the descriptions supplied to the 

Programme. 

The JS can also perform project visits, where deemed beneficial for Programme 

implementation. These visits can take place during major or especially interesting events 

implemented by partners, e.g., workshops, seminars, conferences or other public events 

to showcase project achievements. 
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IV.3. Modification procedure 

Partners should carefully consider own capabilities for project implementation during 

the development stage so that modifications in project are avoided. However, 

unexpected circumstance outside of partner control can happen that require 

modifications in the project done. There are however several restrictions regarding 

project modifications: 

- Essence of the project cannot be changed; 

- There can be no negative effect on the project results; 

- Output value cannot be changed; 

- Once the requested modification has been approved, the reverse change will not 

be accepted; 

- Decisions regarding different project implementation issues are taken only on 

the basis of officially submitted request and following requirements and 

procedures set in the Programme. 

- The total project budget cannot be exceeded in any cases. 

In case of information only modifications, these changes should be either communicated 

to the JS by e-mail or shortly described in the appropriate part in JEMS. More detailed 

information will be developed at later stage. 

Please note that all modifications have to be based on reliable information collected 

from partners, agreed by all partners involved. Modifications can be done only during 

the project implementation, i.e., between project start and end date. 

IV.4. Irregularities and recoveries 

Scope and definitions 

The Treaty on the Functioning of the European Union (TFEU) lays down that ‘the Union 

and the Member States will counter fraud and any other illegal activities affecting the 

financial interests of the Union’. 

The EU regulations give detailed definitions of related terms which can be detected at a 

project partner, project or Programme levels: 

‘irregularity’ means any breach of applicable law, resulting from an act or omission by 

a legal entity involved in the project implementation, which has, or would have, the effect 

of prejudicing the budget of the Union by charging unjustified expenditure to that 

budget; 

‘systemic irregularity’ means any irregularity, which may be of a recurring nature, 

with a high probability of occurrence in similar types of operations, which results from 

a serious deficiency, including a failure to establish appropriate procedures in 

accordance with the Common Provisions Regulation and the Fund specific rules; 
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‘fraud’ means any intentional act or omission relating to the use or presentation of false, 

incorrect or incomplete statements or documents, non-disclosure of information in 

violation of a specific obligation or misapplication of funds for purposes other than those 

for which they were originally granted, thus affecting the Union's financial interests. 

Fraud is further divided into three specific types by the Association of Certified Fraud 

Examiners (ACFE): intentional manipulation, misappropriation and corruption. 

Irregularities include fraud. It is the element of intentional deceit, which distinguishes 

‘fraud’ from the more general term of ‘irregularity’. 

Expenditure that does not comply with the EU or national rules is irregular (an 

‘irregularity’) or ineligible and cannot therefore be declared to the EC as expenditure that 

qualifies for the EU support. But, if the above-mentioned expenditure is detected by the 

Controller during their validation procedure, or by the MA/CA/JS during the monitoring, 

clarification and certification procedure, it does not result in reduction of the value of 

the Subsidy Contract, because it will be deducted from the payment of the respective 

progress report and will not be declared to the EC. Consequently, any ineligible 

expenditure detected and deducted before the MA/JS declared the expenditure to the 

Commission will not be subject to the following irregularity procedure. 

In the event of irregularities, the procedures listed in the relevant EU Regulations and 

relevant national rules will be applied, as well as the Guidelines for determining financial 

corrections to be made to expenditure financed by the Union for non-compliance with 

the applicable rules on public procurement. 

IV.4.1. Irregularity administrative procedure 

Irregularities can be detected on the basis of any information available to: a Lead 

Partner, Project Partner, in respect to its own or other Partner/partner’s expenditure, the 

Controller, the JS, the MA/Body with accounting function, the NA, the AA and to other EU 

or national control bodies authorised to carry out controls. Irregularities can be detected 

during implementation or closure of a project, as well as after the project end date. 

Consequently, the irregularities found by different authorities or bodies, e.g., the 

national auditors, have to be made known to the MA/JS and to the AA as soon as possible. 

Such notifications have to be in the written form and give details that allow the MA/JS or 

other bodies to carry out an assessment of the case reported. Furthermore, the 

information should provide sufficient details to investigate whether the case is subject 

to irregularity or fraud with all its consequences. 

The irregularity detection procedure at the project level is performed: 

- in Lithuania – according to the procedure defined in the LT Implementing Rules; 

- in Poland – the assessment of irregularity is performed by the Controller. 

The decisions on further actions on irregularities (regardless of the country where they 

have been detected) are taken by the MC. If irregularity has been committed by a PL 

https://ec.europa.eu/regional_policy/en/information/publications/decisions/2019/commission-decision-of-14-5-2019-laying-down-the-guidelines-for-determining-financial-corrections-to-be-made-to-expenditure-financed-by-the-union-for-non-compliance-with-the-applicable-rules-on-public-procurement
https://ec.europa.eu/regional_policy/en/information/publications/decisions/2019/commission-decision-of-14-5-2019-laying-down-the-guidelines-for-determining-financial-corrections-to-be-made-to-expenditure-financed-by-the-union-for-non-compliance-with-the-applicable-rules-on-public-procurement
https://ec.europa.eu/regional_policy/en/information/publications/decisions/2019/commission-decision-of-14-5-2019-laying-down-the-guidelines-for-determining-financial-corrections-to-be-made-to-expenditure-financed-by-the-union-for-non-compliance-with-the-applicable-rules-on-public-procurement
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Project Partner, the proposal for the MC’s decision on further actions related to that 

irregularity is prepared in the consultation with the NA. 

In cases irregularity has been detected, a “Notification on the detected irregularity” form 

(Annex 7) should be filled by an institution which has detected the irregularity and sent 

to the JS. Notification should be submitted through the JEMS or/and by email. 

The MA is responsible for the preparation and submission of the quarterly 

information/quarterly reports to the EC about the detected irregularities or absence of 

irregularities during the reporting period in Lithuania. In Poland the NA is responsible 

for providing information on irregularities on Polish side through a unit at the Polish 

Ministry of Finance, competent within the scope of informing the EC about irregularities 

in the use of the Structural Funds and the Cohesion Fund, responsible for submission of 

the quarterly reports or information about the absence of irregularities to the EC. 

Information about irregularities on the Polish side should be also sent to the MA4. 

IV.4.2. Recovery procedure 

The MA’s recovery procedures will be performed following the requirements set in the 

national legislation. 

There are three ways of recovery suggested by the Rules on Recovery: 

1. Recovery of irregular expenditure by transferring funds to the account of the MA. 

2. Deducting irregular expenditure from the declared amount in the respective 

Project Reports if the final payment for the project was not made. 

3. Another decision could be taken following the provisions set in other legal acts. 

When the MC’s decision related to the detected irregularity is taken, the MA will issue 

the decision on the recovery of funds related to the irregular expenditures and recovery 

process will be initiated. 

The Lead Partner and the MA are not obliged to recover an amount unduly paid that 

does not exceed EUR 250 (ERDF), not including interest, in contribution from any of the 

Interreg funds to an operation in an accounting year. 

The Lead Partner will be informed about the decision on the recovery in a period of 3 

working days by an e-mail and by regular mail that will be send to the Lead Partner’s 

address indicated in the SC. Copy of the recovery information will be sent to the JS. 

The basic provision of the procedure for recovery of irregular expenditure for Lithuanian 

and Polish partners will be established in the SC. Based on it, the MA will request the 

Lead Partner to recover the unduly paid amounts. The Lead Partner as the next step, will 

request the repayment of the relevant amount from the Project Partner, based on the 

provisions of the PA. 

 

4 Regulation (EU) 2021/1060, Article 69(12) 
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Following the provisions set in the article 52 of Interreg Regulation, if the Lead Partner 

does not succeed in securing repayment from other partners or if the MA does not 

succeed in securing repayment from the Lead or Project Partner, the Member State or 

third country on whose territory the Project Partner concerned is located will reimburse 

the MA any amounts unduly paid to that Project Partner. The MA will be responsible for 

reimbursing the amounts concerned to the general budget of the EU, in accordance with 

the apportionment of liabilities among the participating Member States as laid down in 

the cooperation programme. 

IV.5. Project communication and publicity requirements 

Communication is one of the project’s prerequisite activities, therefore beforehand 

actual implementation of the project, the Project Partners have to plan appropriate 

resources (financial and human), measures and results to be achieved. 

The main objectives of the publicity requirements on the project level are the following: 

a) To inform the society about the project results and benefits; 

b) To highlight contribution of the European Union; 

c) To ensure transparent use and assimilation of the European Union funds. 

In this relation each Partner must plan the publicity measures which will be conducted 

during the implementation of the project in relation to its contribution to project 

activities. Communication is a common responsibility of all Project Partners to ensure 

that the project outcomes will be presented to the public. The ways of doing this may 

vary depending on the project’s target groups and nature of the project, however it must 

be stressed, that all projects are obliged to disseminate information about the project. 

Communication and visibility material including at the level of the Project Partners is 

made available upon request to Union institutions, bodies, offices or agencies and that 

a royalty-free, non-exclusive and irrevocable licence to use such material and any pre-

existing rights attached to it is granted to the Union in accordance with Annex IX. This 

shall not require significant additional costs or a significant administrative burden for 

the Project Partners or for the MA. 

Partners are encouraged to explore the Brandbook “Cohesion policy communication in 

practice” prepared by European Commission. 

Please note that failing to meet requirements set up in the Programme Manual and 

“Communication guidelines” might lead to the financial corrections specified in this 

section under the paragraph “Financial corrections related to projects’ publicity”. 

https://eur-lex.europa.eu/legal-content/EN/TXT/HTML/?uri=CELEX:32021R1060&from=EN#d1e37-479-1
https://ec.europa.eu/regional_policy/policy/communication/how-to-communicate_en
https://ec.europa.eu/regional_policy/policy/communication/how-to-communicate_en
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Use of project logo 

In order to properly follow the 

visibility requirements, Project 

Partners have to include the 

Programme logo, which consists of 

three elements: 

- the emblem of the European Union presented in accordance with the technical 

specifications laid down in Annex IX of the EU Common Provisions Regulation 

2021/1060; 

- the statement ‘Co-funded by the European Union’ written in full and placed next to 

the emblem of the European Union; 

- the Programme name ‘Interreg Lithuania Poland’ placed next to the emblem of the 

Union. 

Apart from the Programme logo, no other visual identity or logo can be used to highlight 

the support from the EU. The creation of project logos or other design elements is not 

recommended by the Programme and not eligible as part of the project costs. 

The Programme logo must be featured on all promotional materials, presentations, print 

materials, or in any other communication activity that the project organises. 

The Brandbook manual for the Programme projects sets out the rules to be observed 

in the use of the logo, colours, fonts and documents templates. The Programme’s 

brandbook manual can be used voluntarily. 

If other logos are displayed in addition to the Programme logo, the European Union 

emblem (i.e., the flag in the Interreg logo) shall have at least the same size, measured in 

height or width, as the biggest of the other logos. Please consult the JS in case of doubt 

about using the logo. 

IV.5.1. Visibility requirements 

Depending on the nature of the project activities and expenditure incurred each Partner 

has to implement the following 3 minimum publicity requirements: 

1. Each Project Partner has to provide a statement highlighting the support from an 

Interreg fund in a visible manner on documents and communication material relating 

to the implementation of the Interreg operation, intended for the general public or 

for participants. 

2. Every Project Partner must display on their organisation’s website and social media 

channels, if the websites and channels exist, the following information about the 

project: 

- The Programme logo, highlighting the financial support from the Programme; 

- A short project description including the project's aims, results and highlighting 

the received EU funding. 

https://ec.europa.eu/regional_policy/en/information/logos/
https://lietuva-polska.eu/en/documents/interreg-vi-a-lithuania-poland-cooperation-programme-brandbook/
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Information published on the organisation’s website cannot be considered as an article 

or a press-release. 

It is recommended that the social media post mentions the support from the EU, 

visually using the brand elements and/or the support is mentioned in the text. These 

approaches can vary among individual posts. 

3. Project partners have to display durable plaque or billboard clearly visible to the 

public if project includes infrastructure or works, or equipment investments and if 

the total costs of the project exceed EUR 100,000. The durable plaque or billboard 

should: 

- Present the Programme logo; 

- Present the installed plaque or billboards as soon as the project with planned 

physical investments starts, the purchase of equipment starts or purchased 

equipment is installed. 

Unlike before, the regulations do not differentiate between a billboard and a plaque. If 

a Partner sets-up a billboard and wishes to change it to a plaque after the completion of 

a construction, this can be done as long as the plaque is set up as soon as the billboard 

is taken down. 

Recommended elements for plaque/billboard: project name, Programme logo, partner 

logo(s), short project description, financial contribution, duration, picture, link to the 

website (if applicable). 

Plaques and billboards are to be made of durable material that enables long-lasting 

display. 

We recommend that projects put up a durable billboard or plaque of significant size on 

the infrastructure or construction, or (if not possible) at a place nearby, that is readily 

visible and accessible to the public. 

4. For projects not falling under point 3, project Partners have to publicly display at least 

one poster of a minimum size A3 or equivalent electronic display (at partner 

locations) with information about the project highlighting the support from the 

Programme. The poster has to be displayed in the publicly visible place such as an 

entrance area of the building. 

Recommended elements for posters: project name, Programme logo, partner logo(s), 

short project description, financial contribution, duration, picture, link to the website (if 

applicable). 

All the materials have to be agreed with the representatives of the JS responsible for 

communication. 

Obligations for Polish partners 

Polish partners who carry out tasks financed or co-financed from the state budget or 

state earmarked funds (fundusze celowe) are required to provide adequate information 
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on this financing or co-financing5. In the case of simultaneous implementation of tasks 

co-financed from European Funds (including the Interreg program), this obligation is 

performed regardless of information activities resulting from the provisions of the 

European Union. Such a combination of various sources of financing may occur when 

the Project Partner’s contribution to the project comes from the state budget or 

earmarked funds (fundusze celowe). 

In practice, this means that the Polish Project Partner who implements the project from 

the Interreg program and additionally receives the above-mentioned state financial 

support must prepare, for example, 2 information boards – one in accordance with EU 

regulations and the other one on the basis of the regulation of the Polish Council of 

Ministers. 

The Regulation of the Council of Ministers defines the types of information measures, 

the ways of their implementation, including the deadlines in which they are to be 

performed, as well as the amount or amounts of financing or co-financing from the state 

budget or state earmarked funds (fundusze celowe), up to which the information 

obligation does not arise. 

Other obligations 

Besides the mentioned obligatory and additional publicity and information measures, 

each project has to ensure proper delivery and maintenance of the publicity outcomes: 

a. Inform the JS in advance about the upcoming events of the project; 

b. Display the EU flag in the venue of the trainings, seminars, fairs, exhibitions and 

others events, which are part of and co-financed within the project. On all materials 

and presentations related to the event, the references must be displayed as 

instructed above; 

c. Collect the evidence of the promotional activities (copies of publications, photos of 

events, promotional tools, copies of the press releases with the list of recipients, 

etc.); 

d. Label the purchased within the project equipment with stickers with the 

Programme logo. This is to facilitate identification of the equipment purchased with 

project funding. As there are different needs for the stickers (size, material, etc.) the 

stickers have to be prepared by the project; 

e. Submit a copy of any publicity or information material together with the Project 

Reports; 

 

5 Rozporządzenie Rady Ministrów z 7 maja 2021 r. w sprawie określenia działań informacyjnych 

podejmowanych przez podmioty realizujące zadania finansowane lub dofinansowane z budżetu państwa 

lub z państwowych funduszy celowych (Dz. U. z 2021 r. poz. 953) oraz art. 35 a ust. 1 i art. 35 b ustawy z 

dnia 27 sierpnia 2009 r. o finansach publicznych (Dz.U. z 2021 r. poz. 305). 
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f. Keep at least one set of the produced information material at the Lead Partner 

institution for audit purposes. 

The public availability of results has to be in line with durability requirements. The basic 

project information (aims, partners, amount of funding and its source, description of 

activities) and description of the main results has to be available on the partner website’s 

(both on the project website if such was produced during the project implementation or 

on the Lead Partner and Project Partner website) even after the project closure. 

Financial corrections related to project publicity 

In case the Lead Partner or the Project Partner disregard requirements of the EU and 

the Programme on publicity, and where remedial actions have not been put into place, 

the MA shall apply measures, taking into account the principle of proportionality, by 

cancelling up to 2 % of the support from the funds to the Project Partner concerned. For 

instance, the absence of the Programme logo in the article, on durable plaques or 

billboards might lead to the financial corrections. 

We encourage Project Partners to familiarise themselves with the legal requirements 

and technical specification set out in the EU regulations: 

- Article 36 of the Interreg Regulation; 

- Articles 47, 49 p. 6 and Annex IX of the Common Provisions Regulation. 

IV.5.2. Processing of personal data 

Following the legal framework for Interreg in the period 2021-2027, the Programme 

management bodies are allowed to process personal data only where necessary for the 

purpose of carrying out their respective obligations under European Regulations (CPR 

Regulation (EU) 2021/1060, Interreg Regulation (EU) 2021/1059), in particular for 

monitoring, reporting, communication, publication, evaluation, financial management, 

verifications and audits and, where applicable, for determining the eligibility of 

participants. The personal data will be processed in accordance with the Regulation (EU) 

2016/679. A Privacy Policy statement informs individuals about the collection and use of 

personal data at relevant occasions throughout the Programme lifetime, typically: user 

registration in JEMS, use of the Programme website, registration and participation in 

events online and in person. 

At project level, processing of personal data takes place within the project between Lead 

Partners and Partners, as well as between Partners and end users, e.g., for a project 

event, survey, or publication. For this reason, Project Partner organisations should take 

the necessary measures so that project activities are carried out in respect of the GDPR 

regulation, as foreseen in the practice and rules of their organisations. 

The privacy policy refers to the provisions of the General Data Protection Regulation in 

the framework of the Programme. 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv%3AOJ.L_.2021.231.01.0094.01.ENG&toc=OJ%3AL%3A2021%3A231%3ATOC
https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv%3AOJ.L_.2021.231.01.0159.01.ENG&toc=OJ%3AL%3A2021%3A231%3ATOC
https://eur-lex.europa.eu/eli/reg/2016/679/oj
https://eur-lex.europa.eu/eli/reg/2016/679/oj
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The Programme treats carefully all data collected as confidential and use it only under 

the legal compliance with EU regulations. 

All data collected and managed by the Programme, namely accounts, databases of 

Project Partners and newsletter subscribers, event participants, is in strict compliance 

with the new Regulation (EU) 2016/679, General Data Protection Regulation. 

This notice is addressed to the following public: 

- project partners; 

- project website creators; 

- respondents to surveys of the Programme; 

- event participants; 

- newsletter subscribers. 

Who collects data: roles and responsibilities? 

The data controllers are the JS and the MA. The data processors are responsible 

authorities of the Partner States. 

For what purposes does the Programme store your data? 

The purpose of processing is to fulfil the obligations set out in the legislation related to 

the use of the grant, and to exercise the public authority granted to the data controller. 

The data controller manages personal data to a different extent depending on the type 

and existence of the legal relationship with the Data Subject. Processing includes the 

data processed in the course of fulfilling the administrative obligations towards the grant 

management organisations, and data used in project implementation and stored in the 

project documentation kept on the data controller's site. The data controller processes 

data that is necessary for the functioning of the Programme. National level coordinator, 

regional contact point and MC members are nominated by the Member States. Contact 

data (name, e-mail, phone number) of the national level coordinators and regional 

contact points, and the names of the MC members are published on the Programme’s 

website. 

The Programme bodies, MC members and regional contact points, and persons 

mandated by the Programme bodies to act on their behalf (e.g., auditors) may also use 

the personal data collected and published to provide or request information to/from the 

MC members related to their tasks, the Programme implementation or further 

development. 

The Programme is legally bound by EU Regulation to publicly disclose some information 

about its projects and partner organisations, namely: 

• The list of co-financed operations that includes information on the partners, 

• Any information regarding the projects that usually includes references of 

institutions behind the project partners. 
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The scope of the data collected is limited to what is strictly necessary for each purpose, 

avoiding as much as possible personal information. However, no personal information 

is collected without the knowledge of the target public. 

No data will be shared with third parties outside the Programme, other than the external 

providers or used for unintended purposes without the express consent and prior 

notification to the interested individuals. 

How is the data collected? 

The Programme stores different types of personal data, in several ways: 

• E-mail, postal and telephone contacts; 

• Newsletters subscriptions; 

• Registration for events and trainings; 

• Surveys; 

• Data collected through the Programme Web platform, JEMS applications’ system; 

• Data shared with the Interact platform KEEP.eu and other European Union 

platforms. 

 

 

IV.6. Project closure and durability of project outputs 

At this phase the project content activities should be completed and all outputs 

delivered. Project Partners take care of the final administrative provisions before the 

project is over. Factors connected to project closure, work contracts ending and 

especially the collection of all relevant information for the final report should be planned 

for. 

With the last Project Report, Partners should submit short description of achieved 

results, and list of long-term assets (according to national legislation) that will be used 

for monitoring of durability of project results. 

The project lifecycle formally ends with the closing date of the project; however, the 

project outputs and results are intended to continue producing value, e.g., being used 

or enjoyed by the community. 

Certain responsibilities of the Project Partners do not stop with the finalisation of a 

project but they continue after the project closure. In particular, you should be familiar 

with the specific requirements regarding ownership, record keeping and revenue 

generating. 

The Project Partners are obliged to repay the ERDF co-financing granted for projects 

having investment in infrastructure, if within 5 years of the final payment to the Lead 

Partner the following happen6: 

 

6 Article 65 of CPR Regulation. 
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- a cessation or transfer of a productive activity outside the NUTS level 2 region in 

which it received support; 

- a change in ownership of an item of infrastructure which gives to a firm or a 

public body an undue advantage; 

- a substantial change affecting its nature, objectives or implementation 

conditions which would result in undermining its original objectives. 

Repayment due to non-compliance will be made in proportion to the period of non-

compliance. The only exception to this rule is in case of cessation of a productive activity 

due to a non-fraudulent bankruptcy. 

Availability of documents 

All supporting documents related to the project co-financed by the Programme have to 

be kept at the appropriate level for a 5-year period from 31 December of the year in 

which the last payment by the MA to the Lead Partner is made. In case of State aid in the 

project based on the Article 20 GBER, the detailed records with supporting 

documentation should be kept for 10 years from the date on which the ad hoc aid was 

granted or the last aid was granted under the scheme. This concerns all supporting 

documentation and project data, and it should be easily available in case of audit 

procedures. Documents should be kept in form of originals, certified copies, 

electronically signed documents etc. The 5-year period will be interrupted either in the 

case of legal proceedings or by a request of the Commission. 
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